
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   1 of 77

Nebraska Department of Roads Date: 01.07.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 02.01.2012

02.07.2012

03.05.2012

Date Let:

PLATTSMOUTH - BELLEVUE, PLATTE RIVER & SOUTH

01.19.2012

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.05.2012

09.22.2015Date Project Completion:

Counties

CASS

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

21849H
000

NH-75-2(173) 075 72.73 76.57 GR WALL CP CULV SEED BR
GDRL FENCE ELEC SIGN
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$62,291,822.27

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $60,441,180.38 $60,414,122.86 $27,057.52
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $60,441,180.38 $60,414,122.86 $27,057.52
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $60,441,180.38 $60,414,122.86 $27,057.52

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $27,358.60 $27,358.60 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $27,358.60 $.00

Payment

$27,358.60

$60,468,538.98 $60,441,481.46 $27,057.52

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

85%

$61,458,725.63

01.05.2016 01.05.2016

01.06.2016

Fisher, Rick

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

01.06.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.06.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

A009.99      181.125 0.000 0.00

40.000 7,245.00

40.000 7,245.00

0.000 0.00

4009

EACHLUMINAIRE CONVERSION, TYPE 250
4009 

Contracted 0.00

Current 7,245.00

In place 7,245.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 1 GRADING

0030.10      1,534,844.96 1.000 1,534,844.96

0.000 0.00

0.000 0.00

-1.000 -1,534,844.96

0001

LS  MOBILIZATION
0001 0088 

1009.00      204,658.85 1.000 204,658.85

1.000 204,658.85

1.000 204,658.84

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0089 

1010.00      3.07 362,266.000 1,112,156.62

364,216.000 1,118,143.12

362,266.000 1,112,156.62

0.000 0.00

0003

CY  EXCAVATION
0003 0090 

1010.10      5.62 1,786,111.000 10,037,943.82

1,833,356.000 10,303,460.72

1,562,788.000 8,782,868.56

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 0091 

1011.00      30.00 4,297.000 128,910.00

4,297.000 128,910.00

4,971.000 149,130.00

0.000 0.00

0005

MGALWATER
0005 0092 

1012.00      111.92 81.000 9,065.52

81.000 9,065.52

81.000 9,065.52

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 0093 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1016.00      511.65 119.000 60,886.35

119.000 60,886.35

12.000 6,139.80

0.000 0.00

0007

EACHRE-ESTABLISH PROPERTY CORNER
0007 0094 

1043.50      1.46 48.000 70.08

48.000 70.08

48.000 70.08

0.000 0.00

0008

SY  RIPRAP FILTER FABRIC
0008 

1043.57      1.53 2,873.000 4,395.69

2,873.000 4,395.69

2,624.000 4,014.72

0.000 0.00

0009

SY  FILTER FABRIC
0009 

1101.00      6.16 109,108.000 672,105.28

109,108.000 672,105.28

96,258.780 592,954.08

0.000 0.00

0010

SY  REMOVE PAVEMENT
0010 0095 

1101.25      2.62 2,000.000 5,240.00

2,000.000 5,240.00

3,678.000 9,636.36

0.000 0.00

0011

LF  SAWING PAVEMENT
0011 

1102.00      7.05 56,189.000 396,132.45

56,189.000 396,132.45

61,332.810 432,396.34

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0012 0096 

1106.00      3.21 1,822.000 5,848.62

1,822.000 5,848.62

1,500.070 4,815.22

0.000 0.00

0013

SY  REMOVE DRIVEWAY
0013 

1107.00      3.21 41.000 131.61

41.000 131.61

35.110 112.70

0.000 0.00

0014

SY  REMOVE WALK
0097 

1109.00      10.23 275.000 2,813.25

275.000 2,813.25

253.000 2,588.19

0.000 0.00

0015

LF  REMOVE CURB
0098 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1114.00      5,116.47 1.000 5,116.47

1.000 5,116.47

1.000 5,116.47

0.000 0.00

0016

EACHREMOVE RETAINING WALL
0014 

1121.10      1,023.30 2.000 2,046.60

2.000 2,046.60

2.000 2,046.60

0.000 0.00

0017

EACHREMOVE FLUME
0015 

1123.95      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0018

EACHREMOVE SCALE

AT STA. 1423+57 RT.

0016 

1124.00      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0019

EACHREMOVE BUILDING

AT STA. 1423+57 RT.

0017 

1124.01      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0020

EACHREMOVE BUILDING

AT STA. 8010+94 RT.

0018 

1124.02      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0021

EACHREMOVE BUILDING

AT STA. 8011+65 RT.

0019 

1125.00      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0022

EACHCLEAR TRACT

AT STA. 1335+44 TO STA. 1337+42 RT.

0020 

1125.01      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0023

EACHCLEAR TRACT

AT STA. 1381+45 TO STA. 1398+37 LT.

0021 

1125.02      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0024

EACHCLEAR TRACT

AT STA. 1393+33 TO STA. 1401+33 LT.

0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1125.03      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0025

EACHCLEAR TRACT

AT STA. 1406+43 TO STA. 1413+86 RT.

0023 

1125.04      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0026

EACHCLEAR TRACT

AT STA. 1407+31 TO STA. 1409+11 RT.

0024 

1125.05      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0027

EACHCLEAR TRACT

AT STA. 1444+23 TO STA. 1448+40 LT.

0025 

1125.06      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0028

EACHCLEAR TRACT

AT STA. 2017+71 LT. TO STA. 2019+66 RT.

0026 

1701.18      16.92 248.000 4,196.16

248.000 4,196.16

248.000 4,196.16

0.000 0.00

0029

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0027 

1701.24      20.72 422.000 8,743.84

422.000 8,743.84

527.000 10,919.44

0.000 0.00

0030

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0028 

1706.48      86.18 394.000 33,954.92

394.000 33,954.92

390.000 33,610.20

0.000 0.00

0031

LF  48" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2

0029 

3017.55      1.50 99,396.000 149,094.00

99,396.000 149,094.00

90,603.000 135,904.50

0.000 0.00

0032

SF  SOIL GRID CONFINEMENT SYSTEM
0030 

4004.50      1.81 14,634.000 26,487.54

14,634.000 26,487.54

16,236.000 29,387.16

0.000 0.00

0033

LB  CAST IRON GRATE AND FRAME
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.25      54.57 1.000 54.57

1.000 54.57

1.000 54.57

0.000 0.00

0034

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0032 

4045.20      1,023.30 1.000 1,023.30

1.000 1,023.30

1.000 1,023.30

0.000 0.00

0035

EACHREMOVE STRUCTURE

AT STA. 8012+50 RT.

0033 

4050.01      2.59 844.000 2,185.96

844.000 2,185.96

286.330 741.59

0.000 0.00

0036

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0034 

4105.59      458.32 87.100 39,919.67

87.100 39,919.67

88.500 40,561.31

0.000 0.00

0037

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0035 

4107.07      352.04 1.260 443.57

1.260 443.57

2.420 851.94

0.000 0.00

0038

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0036 

4155.50      0.61 5,260.000 3,208.60

5,260.000 3,208.60

5,345.000 3,260.45

0.000 0.00

0039

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0037 

4155.55      0.67 653.000 437.51

653.000 437.51

661.000 442.87

0.000 0.00

0040

LB  EPOXY COATED REINFORCING STEEL FOR
INLET AND JUNCTION BOX

0038 

4157.00      0.61 63.000 38.43

63.000 38.43

155.000 94.55

0.000 0.00

0041

LB  REINFORCING STEEL FOR COLLARS
0039 

4310.15      266.70 1.000 266.70

1.000 266.70

0.000 0.00

0.000 0.00

0042

EACH15" FLARED-END SECTION
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.18      251.74 30.000 7,552.20

30.000 7,552.20

22.000 5,538.28

0.000 0.00

0043

EACH18" FLARED-END SECTION
0041 

4310.36      614.12 1.000 614.12

1.000 614.12

0.000 0.00

0.000 0.00

0044

EACH36" FLARED-END SECTION
0042 

4360.18      196.51 19.000 3,733.69

19.000 3,733.69

20.000 3,930.20

0.000 0.00

0045

EACH18" METAL FLARED-END SECTION
0043 

4360.24      278.54 1.000 278.54

1.000 278.54

1.000 278.54

0.000 0.00

0046

EACH24" METAL FLARED-END SECTION
0044 

4461.36      79.06 1.000 79.06

1.000 79.06

0.000 0.00

0.000 0.00

0047

EACHINSTALL 36" CONCRETE FLARED-END
SECTION

0045 

4670.05      174.38 27.000 4,708.26

27.000 4,708.26

27.000 4,708.26

0.000 0.00

0048

CY  CULVERT SANDFILL
0046 

4880.48      381.43 104.000 39,668.72

104.000 39,668.72

104.000 39,668.72

0.000 0.00

0049

LF  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV
0047 0099 

6105.02      41.89 54.000 2,262.06

54.000 2,262.06

73.990 3,099.44

0.000 0.00

0050

TON ROCK RIPRAP, TYPE B
0048 

6105.03      38.71 14,590.000 564,778.90

14,590.000 564,778.90

9,425.860 364,875.04

0.000 0.00

0051

TON ROCK RIPRAP, TYPE C
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.05 13,003.000 26,656.15

13,003.000 26,656.15

12,618.000 25,866.90

0.000 0.00

0052

LF  REMOVE GUARDRAIL
0050 

7310.05      2,046.59 1.000 2,046.59

1.000 2,046.59

1.000 2,046.59

0.000 0.00

0053

EACHREMOVE SIGN STRUCTURE

AT STA. 1279+83 LT.

0100 

8090.00      27.97 1,130.000 31,606.10

1,130.000 31,606.10

0.000 0.00

0.000 0.00

0054

CY  GRANULAR FILL
0051 

L006.00      102.33 256.000 26,196.48

256.000 26,196.48

71.820 7,349.34

0.000 0.00

0055

ACRECOVER CROP SEEDING
0052 0101 

L019.11      1.02 6,019.000 6,139.38

6,019.000 6,139.38

0.000 0.00

0.000 0.00

0056

SY  EROSION CONTROL, CLASS 1B
0053 

L019.12      1.02 166,964.000 170,303.28

166,964.000 170,303.28

349,345.160 356,332.06

0.000 0.00

0057

SY  EROSION CONTROL, CLASS 1C
0054 0102 

L019.13      1.02 29,165.000 29,748.30

29,165.000 29,748.30

47,681.980 48,635.62

0.000 0.00

0058

SY  EROSION CONTROL, CLASS 1D
0055 0103 

L019.14      1.52 3,615.000 5,494.80

3,615.000 5,494.80

2,915.500 4,431.56

0.000 0.00

0059

SY  EROSION CONTROL, CLASS 1E
0056 0104 

L019.15      1.52 9,678.000 14,710.56

9,678.000 14,710.56

8,524.870 12,957.79

0.000 0.00

0060

SY  EROSION CONTROL, CLASS 1F
0057 0105 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   5 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      3.79 6,318.000 23,945.22

6,318.000 23,945.22

4,645.870 17,607.84

0.000 0.00

0061

SY  EROSION CONTROL, CLASS 2A
0058 

L019.21      3.79 1,960.000 7,428.40

1,960.000 7,428.40

1,400.000 5,306.00

0.000 0.00

0062

SY  EROSION CONTROL, CLASS 2B
0059 

L019.22      10.23 9,162.000 93,727.26

9,162.000 93,727.26

7,542.720 77,162.02

0.000 0.00

0063

SY  EROSION CONTROL, CLASS 2C
0060 0106 

L020.17      3.94 3,707.000 14,605.58

3,707.000 14,605.58

1,673.440 6,593.35

0.000 0.00

0064

SY  OPEN WEAVE TEXTILE, TYPE C
0061 

L021.30      14.33 408.000 5,846.64

408.000 5,846.64

247.000 3,539.51

0.000 0.00

0065

BALEEROSION CHECKS, TYPE 1D
0062 0107 

L021.31      15.35 132.000 2,026.20

132.000 2,026.20

103.000 1,581.05

0.000 0.00

0066

BALEEROSION CHECKS, TYPE 1E
0063 0108 

L021.32      15.35 323.000 4,958.05

323.000 4,958.05

294.000 4,512.90

0.000 0.00

0067

BALEEROSION CHECKS, TYPE 1F
0064 

L021.40      18.42 203.000 3,739.26

203.000 3,739.26

178.000 3,278.76

0.000 0.00

0068

BALEEROSION CHECKS, TYPE 2A
0065 

L021.41      18.42 119.000 2,191.98

119.000 2,191.98

72.000 1,326.24

0.000 0.00

0069

BALEEROSION CHECKS, TYPE 2B
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L021.42      32.75 238.000 7,794.50

238.000 7,794.50

189.000 6,189.75

0.000 0.00

0070

BALEEROSION CHECKS, TYPE 2C
0067 

L021.50      6.14 1,272.000 7,810.08

1,272.000 7,810.08

0.000 0.00

0.000 0.00

0071

LF  EROSION CHECKS, TYPE SYNTHETIC
0068 

L021.51      2.05 2,947.000 6,041.35

2,947.000 6,041.35

4,741.000 9,719.05

0.000 0.00

0072

LF  EROSION CHECKS, TYPE WATTLE
0069 

L021.53      2.05 273.000 559.65

273.000 559.65

0.000 0.00

0.000 0.00

0073

LF  EROSION CHECKS, TYPE LOW PROFILE
0070 

L022.11      1.94 26,865.000 52,118.10

26,865.000 52,118.10

27,278.000 52,919.32

0.000 0.00

0074

LF  FABRIC SILT FENCE-LOW POROSITY
0071 0109 

P120.36      40.83 21.000 857.43

21.000 857.43

21.000 857.43

0.000 0.00

0075

LF  36" CULVERT PIPE, TYPE 2
0072 

P128.48      64.03 104.000 6,659.12

104.000 6,659.12

104.000 6,659.12

0.000 0.00

0076

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0073 

P150.08      16.25 1,820.000 29,575.00

1,820.000 29,575.00

1,644.000 26,715.00

0.000 0.00

0077

LF  8" CULVERT PIPE, TYPE 5
0074 0110 

P150.18      33.05 211.000 6,973.55

211.000 6,973.55

211.000 6,973.55

0.000 0.00

0078

LF  18" CULVERT PIPE, TYPE 5
0075 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P311.15      19.55 80.000 1,564.00

80.000 1,564.00

80.000 1,564.00

0.000 0.00

0079

LF  15" CULVERT PIPE, TYPE 2,7 OR 8
0076 

P316.18      20.14 84.000 1,691.76

84.000 1,691.76

127.000 2,557.78

0.000 0.00

0080

LF  18" CULVERT PIPE, TYPE 2,5 OR 7
0077 

P400.12      13.84 57.000 788.88

57.000 788.88

57.000 788.88

0.000 0.00

0081

LF  12" CULVERT PIPE, TYPE 2,5,7 OR 8
0078 

P400.15      15.61 73.000 1,139.53

73.000 1,139.53

73.000 1,139.53

0.000 0.00

0082

LF  15" CULVERT PIPE, TYPE 2,5,7 OR 8
0079 

P400.18      25.07 99.000 2,481.93

99.000 2,481.93

159.000 3,986.13

0.000 0.00

0083

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0080 

P400.36      53.65 273.000 14,646.45

273.000 14,646.45

273.000 14,646.45

0.000 0.00

0084

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0081 

P700.18      18.80 1,456.000 27,372.80

1,456.000 27,372.80

1,839.000 34,573.20

0.000 0.00

0085

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0082 

P704.18      25.37 730.000 18,520.10

730.000 18,520.10

628.000 15,932.36

0.000 0.00

0086

LF  18" STORM SEWER PIPE, TYPE 3,4,5 OR 6
0083 

P704.24      35.10 90.000 3,159.00

90.000 3,159.00

171.000 6,002.10

0.000 0.00

0087

LF  24" STORM SEWER PIPE, TYPE 3,4,5 OR 6
0084 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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0075 Pay Period End Date: 01.05.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P708.18      34.40 1,330.000 45,752.00

1,330.000 45,752.00

1,330.000 45,752.00

0.000 0.00

0088

LF  18" STORM SEWER PIPE, TYPE 5
0085 

P709.18      20.14 485.000 9,767.90

485.000 9,767.90

485.000 9,767.90

0.000 0.00

0089

LF  18" STORM SEWER PIPE, TYPE 1,5,7 OR 8
0086 

P711.18      20.14 69.000 1,389.66

69.000 1,389.66

69.000 1,389.66

0.000 0.00

0090

LF  18" STORM SEWER PIPE, TYPE 1,5 OR 7
0087 

L860.20      300.00 0.000 0.00

1.000 300.00

0.000 0.00

0.000 0.00

4003

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

4003 

L860.22      200.00 0.000 0.00

1.000 200.00

1.000 200.00

0.000 0.00

4004

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS

4004 

L860.10      -250.00 0.000 0.00

1.000 -250.00

0.000 0.00

0.000 0.00

4005

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

4005 

L860.12      -500.00 0.000 0.00

1.000 -500.00

0.000 0.00

0.000 0.00

4006

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
IMMEDIATE ACTION DEFICIENCY

4006 

0030.10      1,467,311.78 0.000 0.00

1.000 1,467,311.78

1.000 1,467,311.78

1.000 1,467,311.78

4030

LS  MOBILIZATION

NEW MOBILIZATION

4030 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   7 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      67,533.18 0.000 0.00

1.000 67,533.18

1.000 67,533.18

1.000 67,533.18

4031

LS  MOBILIZATION

NEW MOBILIZATION

4031 

Contracted 15,816,642.00

Current 16,087,895.40

In place 14,385,134.81

This Estimate 0.00

GROUP 1 GRADING

GROUP 1A SOLDIER PILE WALL

0030.10      10,664.79 1.000 10,664.79

1.000 10,664.79

1.000 10,664.79

0.000 0.00

0091

LS  MOBILIZATION
0111 

4095.63      26,742.25 1.000 26,742.25

1.000 26,742.25

1.000 26,742.25

0.000 0.00

0092

LS  PRECAST CONCRETE PLANK
0112 

4096.00      103.76 300.000 31,128.00

300.000 31,128.00

300.000 31,128.00

0.000 0.00

0093

LF  SOLDIER PILE
0113 

4096.05      3,306.00 10.000 33,060.00

10.000 33,060.00

10.000 33,060.00

0.000 0.00

0094

EACHTIEBACKS
0114 

4096.10      450.46 9.400 4,234.32

9.400 4,234.32

8.540 3,846.93

0.000 0.00

0095

SY  DRAINAGE MATTING
0115 

4115.28      603.75 4.390 2,650.46

4.390 2,650.46

4.390 2,650.46

0.000 0.00

0096

CY  CONCRETE CLASS 47B-4000

FOR RETAINING WALL

0116 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   8 of 77
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4152.00      1.57 192.000 301.44

192.000 301.44

192.000 301.44

0.000 0.00

0097

LB  REINFORCING STEEL FOR RETAINING WALL
0117 

4900.13      613.98 9.400 5,771.41

9.400 5,771.41

8.540 5,243.39

0.000 0.00

0098

SY  SHOTCRETE
0118 

Contracted 114,552.68

Current 114,552.68

In place 113,637.26

This Estimate 0.00

GROUP 1A SOLDIER PILE WALL

GROUP 1B CONCRETE RETAINING WALL AT STA. 1406+41.27

0030.10      40,341.95 1.000 40,341.95

1.000 40,341.95

1.000 40,341.95

0.000 0.00

0099

LS  MOBILIZATION
0119 

3017.50      5.37 4,005.000 21,506.85

4,005.000 21,506.85

4,005.000 21,506.85

0.000 0.00

0100

SF  INTERLOCKING CONCRETE PAVER BLOCK
0120 

4102.03      319.26 497.900 158,959.55

497.900 158,959.55

497.900 158,959.56

0.000 0.00

0101

CY  CLASS 47B-3000 CONCRETE FOR RETAINING
WALL

0121 

4152.20      0.94 69,343.000 65,182.42

69,343.000 65,182.42

69,343.000 65,182.42

0.000 0.00

0102

LB  EPOXY COATED REINFORCING STEEL FOR
RETAINING WALL

0122 

6139.50      31.98 270.000 8,634.60

270.000 8,634.60

270.000 8,634.60

0.000 0.00

0103

SY  SUBSURFACE DRAINAGE MATTING
0123 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   8 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      32.87 2,230.000 73,300.10

3,364.560 110,593.09

3,364.560 110,593.09

0.000 0.00

0104

LF  HP 12 INCH X 53 LB STEEL PILING
0124 

7110.04      48.12 339.000 16,312.68

339.000 16,312.68

339.000 16,312.68

0.000 0.00

0105

LF  4 FOOT CHAIN-LINK FENCE
0125 

8091.00      21.05 1,300.000 27,365.00

1,300.000 27,365.00

1,300.000 27,365.00

0.000 0.00

0106

CY  GRANULAR BACKFILL
0126 

Contracted 411,603.15

Current 448,896.14

In place 448,896.15

This Estimate 0.00

GROUP 1B CONCRETE RETAINING WALL AT STA. 1406+41.27

GROUP 3 CONCRETE PAVEMENT

0002.76      0.15 71,050.000 10,657.50

71,050.000 10,657.50

13,740.000 2,061.00

0.000 0.00

0107

LF  PERMANENT PAVEMENT MARKING, PAINT
0127 

0030.30      1,041,868.02 1.000 1,041,868.02

0.000 0.00

0.000 0.00

-1.000 -1,041,868.02

0108

LS  MOBILIZATION
0128 0175 

1020.01      23.28 127.000 2,956.56

127.000 2,956.56

132.000 3,072.96

0.000 0.00

0109

EACHDELINEATOR,  TYPE I
0129 0176 

1020.02      25.33 69.000 1,747.77

69.000 1,747.77

36.000 911.88

0.000 0.00

0110

EACHDELINEATOR,  TYPE II
0130 0177 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.03      25.33 100.000 2,533.00

100.000 2,533.00

84.000 2,127.72

0.000 0.00

0111

EACHDELINEATOR,  TYPE III
0131 

1020.20      35.05 32.000 1,121.60

32.000 1,121.60

27.000 946.35

0.000 0.00

0112

EACHINSTALL CHEVRONS
0132 

2009.52      0.82 14,228.000 11,666.96

14,228.000 11,666.96

14,245.000 11,680.90

0.000 0.00

0113

SY  CRUSHED ROCK EMBEDMENT
0133 

2009.53      0.82 3,714.000 3,045.48

3,714.000 3,045.48

3,055.000 2,505.10

0.000 0.00

0114

SY  CRUSHED ROCK EMBEDMENT

TYPE A

0134 

2010.03      22.39 1,778.000 39,809.42

1,778.000 39,809.42

4,424.210 99,058.06

0.000 0.00

0115

TON CRUSHED ROCK SURFACE COURSE
0135 

2010.08      22.39 387.000 8,664.93

387.000 8,664.93

317.960 7,119.12

0.000 0.00

0116

TON CRUSHED ROCK SURFACE COURSE

TYPE A

0136 

2010.09      22.39 387.000 8,664.93

387.000 8,664.93

317.950 7,118.90

0.000 0.00

0117

TON CRUSHED ROCK SURFACE COURSE

TYPE B

0137 

2021.00      42.59 24.000 1,022.16

24.000 1,022.16

18.000 766.62

0.000 0.00

0118

EACHMAILBOX POST
0138 

3016.21      24.85 35.000 869.75

35.000 869.75

21.160 525.83

0.000 0.00

0119

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0178 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   9 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.40      19.02 9,088.000 172,853.76

9,088.000 172,853.76

9,124.990 173,557.31

0.000 0.00

0120

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0139 0179 

3020.20      20.28 299.000 6,063.72

299.000 6,063.72

358.730 7,275.05

0.000 0.00

0121

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 5"
0140 0180 

3020.22      24.29 327.000 7,942.83

327.000 7,942.83

489.330 11,885.83

0.000 0.00

0122

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 7"
0181 

3020.24      22.24 922.000 20,505.28

922.000 20,505.28

531.840 11,828.13

0.000 0.00

0123

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0141 

3020.33      28.33 1,503.000 42,579.99

1,503.000 42,579.99

2,099.430 59,476.85

0.000 0.00

0124

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 9"
0142 0182 

3075.22      23.72 3,134.000 74,338.48

3,134.000 74,338.48

3,160.400 74,964.69

0.000 0.00

0125

SY  7" CONCRETE PAVEMENT, CLASS 47B-3500
0183 

3075.42      22.92 5,444.000 124,776.48

5,444.000 124,776.48

4,344.060 99,565.85

0.000 0.00

0126

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0143 

3075.46      27.00 46,424.000 1,253,448.00

46,424.000 1,253,448.00

47,235.210 1,275,350.67

0.000 0.00

0127

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0144 0184 

3075.52      24.22 3,633.000 87,991.26

3,633.000 87,991.26

4,363.330 105,679.86

0.000 0.00

0128

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0145 0185 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   10 of 77

Nebraska Department of Roads Date: 01.07.2016
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.56      28.80 119,532.000 3,442,521.60

119,532.000 3,442,521.60

120,236.410 3,462,808.63

0.000 0.00

0129

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0146 0186 

3089.25      33.61 34,415.000 1,156,688.15

34,415.000 1,156,688.15

30,279.710 1,017,701.04

0.000 0.00

0130

SY  TEMPORARY SURFACING

10"

0147 0187 

3300.50      41,360.93 1.000 41,360.93

1.000 41,360.93

1.000 41,360.93

0.000 0.00

0131

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0148 0188 

4015.00      154.28 1.000 154.28

1.000 154.28

1.000 154.28

0.000 0.00

0132

EACHADJUST MANHOLE TO GRADE
0189 

7495.11      0.68 1,045.000 710.60

1,045.000 710.60

2,090.000 1,421.20

0.000 0.00

0133

LF  12" PERMANENT PAVEMENT MARKING, PAINT
0149 

7515.36      1.48 56,400.000 83,472.00

56,400.000 83,472.00

59,484.000 88,036.32

0.000 0.00

0134

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0150 

7515.37      1.38 1,950.000 2,691.00

1,950.000 2,691.00

0.000 0.00

0.000 0.00

0135

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0151 

7516.14      7.16 650.000 4,654.00

650.000 4,654.00

0.000 0.00

0.000 0.00

0136

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0152 

7516.35      1.48 42,900.000 63,492.00

42,900.000 63,492.00

46,463.000 68,765.24

0.000 0.00

0137

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0153 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.37      1.38 3,850.000 5,313.00

3,850.000 5,313.00

0.000 0.00

0.000 0.00

0138

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0154 

7517.12      7.67 1,600.000 12,272.00

1,600.000 12,272.00

1,639.000 12,571.13

0.000 0.00

0139

LF  12" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0155 

8022.12      199.54 126.700 25,281.72

126.700 25,281.72

106.403 21,231.65

0.000 0.00

0140

TON HYDRATED LIME FOR ASPHALT MIXTURES
0156 0190 

8029.25      2.92 206,487.000 602,942.04

206,487.000 602,942.04

241,489.610 705,149.68

0.000 0.00

0141

SY  FOUNDATION COURSE

4"

0157 0191 

8060.05      42.19 321.000 13,542.99

321.000 13,542.99

296.000 12,488.24

0.000 0.00

0142

EACHGRANULAR SUBDRAIN
0158 0192 

8101.50      0.41 155,082.000 63,583.62

155,082.000 63,583.62

156,151.780 64,022.27

0.000 0.00

0143

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0159 0193 

9005.51      52.19 12,670.000 661,247.30

12,670.000 661,247.30

13,993.680 730,330.15

0.000 0.00

0144

TON ASPHALTIC CONCRETE, TYPE SP4
SPECIAL(0.5)

0160 0194 

9009.00      5.12 1,907.000 9,763.84

1,907.000 9,763.84

1,519.540 7,780.04

0.000 0.00

0145

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0161 

9009.86      18.00 31,398.000 565,164.00

31,398.000 565,164.00

32,270.840 580,875.12

0.000 0.00

0146

SY  SURFACING 6"
0162 0195 
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Prpsl
Line Nbr

Proj
Line Nbr

9009.88      31.52 606.000 19,101.12

606.000 19,101.12

760.000 23,955.20

0.000 0.00

0147

SY  SURFACING 10"
0163 

9021.13      795.11 633.500 503,702.19

633.500 503,702.19

555.328 441,546.85

0.000 0.00

0148

TON PERFORMANCE GRADED BINDER (64-34)
0164 0196 

9034.00      1.78 4,958.000 8,825.24

4,958.000 8,825.24

4,130.820 7,352.86

0.000 0.00

0149

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0165 

9053.00      1.59 2,890.000 4,595.10

2,890.000 4,595.10

4,425.000 7,035.75

0.000 0.00

0150

GAL TACK COAT
0166 0197 

9111.00      25.34 1,009.000 25,568.06

1,009.000 25,568.06

292.000 7,399.28

0.000 0.00

0151

MGALWATER
0167 0198 

9170.00      255.83 979.274 250,527.67

979.274 250,527.67

979.274 250,527.66

0.000 0.00

0152

STA EARTH SHOULDER CONSTRUCTION
0168 0199 

9170.50      255.83 59.280 15,165.60

59.280 15,165.60

0.000 0.00

0.000 0.00

0153

STA MEDIAN CONSTRUCTION
0169 

9173.20      0.87 82,035.000 71,370.45

82,035.000 71,370.45

82,768.000 72,008.16

0.000 0.00

0154

SY  SUBGRADE PREPARATION
0170 0200 

9179.33      19.90 256.000 5,094.40

256.000 5,094.40

234.670 4,669.93

0.000 0.00

0155

SY  COLD MILLING, CLASS 3
0201 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.77      32.59 389.900 12,706.84

389.900 12,706.84

389.900 12,706.84

0.000 0.00

0156

STA RUMBLE STRIPS, CONCRETE
0171 0202 

9188.50      25.06 1,389.000 34,808.34

1,389.000 34,808.34

1,411.980 35,384.22

0.000 0.00

0157

SY  SURFACING UNDER GUARDRAIL
0172 

9190.50      28.58 5,692.000 162,677.36

5,692.000 162,677.36

3,840.420 109,759.22

0.000 0.00

0158

TON FLY ASH
0173 0203 

9300.38      1.00 21,539.000 21,539.00

21,539.000 21,539.00

68,427.730 68,427.73

0.000 0.00

0159

EACHRAP INCENTIVE PAYMENT
0174 

W600.03      122.21 5.000 611.05

5.000 611.05

0.000 0.00

0.000 0.00

0160

EACHADJUST VALVE BOX TO GRADE
0204 

3300.03      -30,503.91 0.000 0.00

1.000 -30,503.91

1.000 -30,503.91

0.000 0.00

4023

LS  DEDUCTION
4023 

3300.60      0.16 0.000 0.00

20,922.670 3,347.63

20,922.670 3,347.63

0.000 0.00

4024

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

9" Dowled Conc. Pave., Class 47B-3500

4024 

3300.60      0.37 0.000 0.00

68,565.330 25,369.17

68,565.330 25,369.17

0.000 0.00

4025

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

10" Doweled Conc. Pave., Class 47B-3500

4025 

3300.60      0.58 0.000 0.00

17,458.670 10,126.03

17,458.670 10,126.03

0.000 0.00

4026

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

10" Doweled Conc. Pave., Class 47B-3500

4026 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   12 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.472 0.000 0.00

13,271.310 19,535.37

13,271.310 19,535.37

0.000 0.00

4027

TON SUPERPAVE QUALITY INCENTIVE
4027 

9300.56      1.472 0.000 0.00

722.370 1,063.33

722.370 1,063.33

0.000 0.00

4028

TON SUPERPAVE QUALITY INCENTIVE
4028 

0030.30      893,922.76 0.000 0.00

1.000 893,922.76

1.000 893,922.76

1.000 893,922.76

4032

LS  MOBILIZATION

NEW MOBILIZATION

4032 

0030.30      147,945.26 0.000 0.00

1.000 147,945.26

1.000 147,945.26

1.000 147,945.26

4033

LS  MOBILIZATION

NEW MOBILIZATION

4033 

9005.51      52.19 0.000 0.00

1,560.820 81,459.20

1,560.820 81,459.20

0.000 0.00

4016

TON ASPHALTIC CONCRETE, TYPE SP4
SPECIAL(0.5)

4016 

9021.13      795.11 0.000 0.00

47.686 37,915.62

47.686 37,915.62

0.000 0.00

4017

TON PERFORMANCE GRADED BINDER (64-34)
4017 

8022.12      199.54 0.000 0.00

9.717 1,938.93

10.333 2,061.85

0.000 0.00

4018

TON HYDRATED LIME FOR ASPHALT MIXTURES
4018 

9300.38      1.00 0.000 0.00

8,256.740 8,256.74

8,258.220 8,258.22

0.000 0.00

4019

EACHRAP INCENTIVE PAYMENT
4019 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   12 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.472 0.000 0.00

1,560.820 2,297.53

1,560.820 2,297.53

0.000 0.00

4029

TON SUPERPAVE QUALITY INCENTIVE
4029 

Contracted 10,816,275.36

Current 10,977,080.99

In place 11,015,746.36

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      118,765.27 1.000 118,765.27

0.000 0.00

0.000 -0.01

-1.000 -118,765.28

0161

LS  MOBILIZATION
0205 0276 

1119.00      124.94 3.000 374.82

3.000 374.82

6.000 749.64

0.000 0.00

0162

EACHREMOVE INLET
0206 

4002.00      1.86 375.000 697.50

375.000 697.50

375.000 697.50

0.000 0.00

0163

LB  CAST IRON COVER AND FRAME
0277 

4004.50      2.04 6,494.000 13,247.76

6,494.000 13,247.76

7,548.000 15,397.92

0.000 0.00

0164

LB  CAST IRON GRATE AND FRAME
0207 0278 

4005.00      1.08 690.000 745.20

690.000 745.20

690.000 745.20

0.000 0.00

0165

LB  CAST IRON RING AND COVER
0279 

4016.00      1,031.47 1.000 1,031.47

1.000 1,031.47

1.000 1,031.47

0.000 0.00

0166

EACHMANHOLE

AT STA. 1702+27 RT.

0280 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   13 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.01      1,065.56 1.000 1,065.56

1.000 1,065.56

1.000 1,065.56

0.000 0.00

0167

EACHMANHOLE

AT STA. 1905+40 LT.

0281 

4035.00      27.29 23.000 627.67

23.000 627.67

9.000 245.61

0.000 0.00

0168

EACHREMOVE FLARED-END SECTION
0208 0282 

4035.25      54.57 8.000 436.56

8.000 436.56

3.000 163.71

0.000 0.00

0169

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0209 

4040.00      68.42 21.000 1,436.82

21.000 1,436.82

6.000 410.52

0.000 0.00

0170

EACHREMOVE HEADWALLS FROM CULVERTS
0210 

4043.50      4.55 264.000 1,201.20

264.000 1,201.20

160.000 728.00

0.000 0.00

0171

LF  REMOVE SEWER PIPE
0283 

4044.00      60,752.49 1.000 60,752.49

1.000 60,752.49

1.000 60,752.50

0.000 0.00

0172

EACHPREPARATION OF STRUCTURE

AT STA. 1323+95

0211 

4044.01      756.87 1.000 756.87

1.000 756.87

1.000 756.87

0.000 0.00

0173

EACHPREPARATION OF STRUCTURE

AT STA. 1397+89

0212 

4044.02      1,219.10 1.000 1,219.10

1.000 1,219.10

1.000 1,219.10

0.000 0.00

0174

EACHPREPARATION OF STRUCTURE

AT STA. 2082+60

0213 

4045.00      840.33 1.000 840.33

1.000 840.33

1.000 840.33

0.000 0.00

0175

EACHREMOVE STRUCTURE

AT STA. 1395+67 RT.

0214 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   13 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4045.02      6,894.93 1.000 6,894.93

1.000 6,894.93

1.000 6,894.94

0.000 0.00

0176

EACHREMOVE STRUCTURE

AT STA. 1397+89

0215 

4045.03      26,933.35 1.000 26,933.35

1.000 26,933.35

1.000 26,933.36

0.000 0.00

0177

EACHREMOVE STRUCTURE

AT STA. 1415+33

0216 

4045.04      4,865.96 1.000 4,865.96

1.000 4,865.96

1.000 4,865.96

0.000 0.00

0178

EACHREMOVE STRUCTURE

AT STA. 1415+33 RT.

0217 

4045.05      65,002.67 1.000 65,002.67

1.000 65,002.67

1.000 65,002.67

0.000 0.00

0179

EACHREMOVE STRUCTURE

AT STA. 2078+24

0218 

4045.06      777.74 1.000 777.74

1.000 777.74

1.000 777.74

0.000 0.00

0180

EACHREMOVE STRUCTURE

AT STA. 2081+04 RT

0219 

4050.01      3.03 4,065.000 12,316.95

4,065.000 12,316.95

3,363.000 10,189.89

0.000 0.00

0181

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0220 0284 

4051.01      10.34 537.000 5,552.58

799.000 8,261.66

799.000 8,261.66

0.000 0.00

0182

CY  EXCAVATION FOR BOX CULVERTS
0221 

4100.06      1,244.89 0.900 1,120.40

0.900 1,120.40

0.900 1,120.40

0.000 0.00

0183

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0222 

4101.06      264.68 865.960 229,202.29

865.960 229,202.29

878.190 232,439.33

0.000 0.00

0184

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0223 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   14 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      471.82 34.700 16,372.15

34.700 16,372.15

36.500 17,221.43

0.000 0.00

0185

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0224 0285 

4107.07      740.01 2.490 1,842.62

2.490 1,842.62

18.150 13,431.19

0.000 0.00

0186

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0225 0286 

4150.00      1.39 147.000 204.33

147.000 204.33

147.000 204.33

0.000 0.00

0187

LB  REINFORCING STEEL FOR HEADWALL
0226 

4151.00      0.86 84,357.000 72,547.02

84,357.000 72,547.02

86,073.000 74,022.78

0.000 0.00

0188

LB  REINFORCING STEEL FOR BOX CULVERT
0227 

4155.50      0.61 2,610.000 1,592.10

2,610.000 1,592.10

2,715.000 1,656.15

0.000 0.00

0189

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0228 0287 

4157.00      0.61 356.000 217.16

356.000 217.16

1,122.010 684.43

0.000 0.00

0190

LB  REINFORCING STEEL FOR COLLARS
0229 0288 

4200.36      1,817.48 1.000 1,817.48

1.000 1,817.48

1.000 1,817.48

0.000 0.00

0191

EACH36" AUTOMATIC FLOOD CONTROL GATE
0230 

4310.18      296.70 5.000 1,483.50

5.000 1,483.50

4.000 1,186.80

0.000 0.00

0192

EACH18" FLARED-END SECTION
0231 0289 

4310.24      358.57 7.000 2,509.99

7.000 2,509.99

7.000 2,509.99

0.000 0.00

0193

EACH24" FLARED-END SECTION
0232 0290 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   14 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.36      614.12 2.000 1,228.24

2.000 1,228.24

2.000 1,228.24

0.000 0.00

0194

EACH36" FLARED-END SECTION
0233 

4330.48      5,311.03 1.000 5,311.03

1.000 5,311.03

0.000 0.00

0.000 0.00

0195

EACH48" ROUND EQUIVALENT SAFETY SLOPED END
SECTION

0234 

4360.18      204.55 2.000 409.10

2.000 409.10

2.000 409.10

0.000 0.00

0196

EACH18" METAL FLARED-END SECTION
0235 

4360.24      228.09 3.000 684.27

3.000 684.27

3.000 684.27

0.000 0.00

0197

EACH24" METAL FLARED-END SECTION
0236 

4360.36      447.35 6.000 2,684.10

6.000 2,684.10

6.000 2,684.10

0.000 0.00

0198

EACH36" METAL FLARED-END SECTION
0237 0291 

4362.24      51.04 2.000 102.08

2.000 102.08

0.000 0.00

0.000 0.00

0199

EACHINSTALL 24" METAL FLARED-END SECTION
0238 

4390.60      1,217.01 1.000 1,217.01

1.000 1,217.01

1.000 1,217.01

0.000 0.00

0200

EACH60" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0239 

4460.18      296.70 2.000 593.40

2.000 593.40

2.000 593.40

0.000 0.00

0201

EACH18" CONCRETE FLARED-END SECTION
0292 

4460.24      358.57 3.000 1,075.71

3.000 1,075.71

3.000 1,075.71

0.000 0.00

0202

EACH24" CONCRETE FLARED-END SECTION
0293 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   15 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.36      601.91 2.000 1,203.82

2.000 1,203.82

2.000 1,203.82

0.000 0.00

0203

EACH36" CONCRETE FLARED-END SECTION
0240 0294 

4460.42      730.87 4.000 2,923.48

4.000 2,923.48

4.000 2,923.48

0.000 0.00

0204

EACH42" CONCRETE FLARED-END SECTION
0241 

4460.48      851.53 4.000 3,406.12

4.000 3,406.12

4.000 3,406.12

0.000 0.00

0205

EACH48" CONCRETE FLARED-END SECTION
0242 

4460.60      1,271.53 8.000 10,172.24

8.000 10,172.24

8.000 10,172.24

0.000 0.00

0206

EACH60" CONCRETE FLARED-END SECTION
0243 

4465.36      79.06 6.000 474.36

6.000 474.36

0.000 0.00

0.000 0.00

0207

EACHINSTALL 36" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0244 

4510.24      338.82 2.000 677.64

2.000 677.64

2.000 677.64

0.000 0.00

0208

EACH24" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0245 

4510.30      484.26 4.000 1,937.04

4.000 1,937.04

4.000 1,937.04

0.000 0.00

0209

EACH30" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0246 

4510.36      658.28 8.000 5,266.24

8.000 5,266.24

8.000 5,266.24

0.000 0.00

0210

EACH36" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0247 

4510.48      903.07 1.000 903.07

1.000 903.07

1.000 903.07

0.000 0.00

0211

EACH48" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0248 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   15 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4510.60      1,192.45 2.000 2,384.90

2.000 2,384.90

2.000 2,384.90

0.000 0.00

0212

EACH60" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0249 

4670.05      84.99 249.900 21,239.00

249.900 21,239.00

17.400 1,478.83

0.000 0.00

0213

CY  CULVERT SANDFILL
0250 0295 

4880.24      216.12 83.000 17,937.96

83.000 17,937.96

83.000 17,937.96

0.000 0.00

0214

LF  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV
0296 

4880.36      339.65 67.000 22,756.55

67.000 22,756.55

67.000 22,756.55

0.000 0.00

0215

LF  JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV
0251 

4885.60      473.36 188.000 88,991.68

188.000 88,991.68

188.000 88,991.68

0.000 0.00

0216

LF  JACKING 60" CULVERT PIPE, TYPE 2, CLASS V
0252 

4900.24      281.41 60.000 16,884.60

60.000 16,884.60

0.000 0.00

0.000 0.00

0217

EACHAREA INLET SEDIMENT FILTER
0253 

P120.18      20.14 51.000 1,027.14

51.000 1,027.14

51.000 1,027.14

0.000 0.00

0218

LF  18" CULVERT PIPE, TYPE 2
0297 

P120.24      49.42 8.000 395.36

8.000 395.36

10.000 494.20

0.000 0.00

0219

LF  24" CULVERT PIPE, TYPE 2
0298 

P120.36      40.83 62.000 2,531.46

62.000 2,531.46

62.000 2,531.46

0.000 0.00

0220

LF  36" CULVERT PIPE, TYPE 2
0254 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   16 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.42      57.89 152.000 8,799.28

152.000 8,799.28

160.000 9,262.40

0.000 0.00

0221

LF  42" CULVERT PIPE, TYPE 2
0255 

P120.48      66.80 62.000 4,141.60

62.000 4,141.60

102.000 6,813.60

0.000 0.00

0222

LF  48" CULVERT PIPE, TYPE 2
0256 

P126.36      65.18 191.000 12,449.38

191.000 12,449.38

191.000 12,449.38

0.000 0.00

0223

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 CLASS IV

0257 

P126.60      144.24 222.000 32,021.28

222.000 32,021.28

222.000 32,021.28

0.000 0.00

0224

LF  60" ROUND EQUIVALENT CULVERT PIPE, TYPE
2, CLASS IV

0258 

P127.24      36.05 58.000 2,090.90

58.000 2,090.90

58.000 2,090.90

0.000 0.00

0225

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0259 

P127.30      49.90 192.000 9,580.80

192.000 9,580.80

192.000 9,580.80

0.000 0.00

0226

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0260 

P127.36      60.90 175.000 10,657.50

175.000 10,657.50

175.000 10,657.50

0.000 0.00

0227

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0261 

P127.48      94.25 131.000 12,346.75

131.000 12,346.75

89.000 8,388.25

0.000 0.00

0228

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0262 

P128.24      21.36 144.000 3,075.84

144.000 3,075.84

144.000 3,075.84

0.000 0.00

0229

LF  24" CULVERT PIPE, TYPE 2 CLASS IV
0299 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   16 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P128.36      43.37 125.000 5,421.25

125.000 5,421.25

125.000 5,421.25

0.000 0.00

0230

LF  36" CULVERT PIPE, TYPE 2 CLASS IV
0300 

P128.42      74.12 155.000 11,488.60

155.000 11,488.60

155.000 11,488.60

0.000 0.00

0231

LF  42" CULVERT PIPE, TYPE 2 CLASS IV
0263 

P128.48      87.69 251.000 22,010.19

251.000 22,010.19

271.000 23,763.99

0.000 0.00

0232

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0264 

P128.60      137.48 588.000 80,838.24

588.000 80,838.24

588.000 80,838.24

0.000 0.00

0233

LF  60" CULVERT PIPE, TYPE 2 CLASS IV
0265 

P129.60      136.18 308.000 41,943.44

308.000 41,943.44

308.000 41,943.44

0.000 0.00

0234

LF  60" CULVERT PIPE, TYPE 2 CLASS V
0266 

P150.24      37.85 208.000 7,872.80

208.000 7,872.80

211.000 7,986.35

0.000 0.00

0235

LF  24" CULVERT PIPE, TYPE 5
0267 

P150.36      51.61 108.000 5,573.88

108.000 5,573.88

102.000 5,264.22

0.000 0.00

0236

LF  36" CULVERT PIPE, TYPE 5
0301 

P155.60      155.58 30.000 4,667.40

30.000 4,667.40

30.000 4,667.40

0.000 0.00

0237

LF  60" ROUND EQUIVALENT CULVERT PIPE, TYPE
5

0268 

P300.36      38.13 154.000 5,872.02

154.000 5,872.02

154.000 5,872.02

0.000 0.00

0238

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0269 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   17 of 77
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.12      21.04 92.000 1,935.68

92.000 1,935.68

92.000 1,935.68

0.000 0.00

0239

LF  12" CULVERT PIPE, TYPE 2,5,7 OR 8
0270 

P400.18      20.14 86.000 1,732.04

86.000 1,732.04

86.000 1,732.04

0.000 0.00

0240

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0271 

P400.24      24.60 158.000 3,886.80

158.000 3,886.80

154.000 3,788.40

0.000 0.00

0241

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0272 

P400.36      46.08 31.000 1,428.48

31.000 1,428.48

27.000 1,244.16

0.000 0.00

0242

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0273 

P700.15      17.91 365.000 6,537.15

365.000 6,537.15

365.000 6,537.15

0.000 0.00

0243

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0302 

P700.18      20.81 979.000 20,372.99

979.000 20,372.99

1,007.000 20,955.67

0.000 0.00

0244

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0274 0303 

P700.24      24.60 50.000 1,230.00

50.000 1,230.00

50.000 1,230.00

0.000 0.00

0245

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0304 

P704.18      25.37 56.000 1,420.72

56.000 1,420.72

56.000 1,420.72

0.000 0.00

0246

LF  18" STORM SEWER PIPE, TYPE 3,4,5 OR 6
0275 

P709.12      21.31 48.000 1,022.88

48.000 1,022.88

48.000 1,022.88

0.000 0.00

0247

LF  12" STORM SEWER PIPE, TYPE 8
0305 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   17 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2015.02      26.47 0.000 0.00

262.000 6,935.14

262.000 6,935.14

0.000 0.00

4001

CY  CRUSHED ROCK BEDDING
4001 

0030.40      109,501.58 0.000 0.00

1.000 109,501.58

1.000 109,501.58

1.000 109,501.58

4034

LS  MOBILIZATION

NEW MOBILIZATION

4034 

0030.40      9,263.69 0.000 0.00

1.000 9,263.69

1.000 9,263.69

1.000 9,263.69

4035

LS  MOBILIZATION

NEW MOBILIZATION

4035 

Contracted 1,189,287.34

Current 1,198,931.56

In place 1,173,161.22

This Estimate -0.01

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 1396+10

0030.40      7,163.06 1.000 7,163.06

1.000 7,163.06

1.000 7,163.06

0.000 0.00

0248

LS  MOBILIZATION
0306 

4045.01      8,698.00 1.000 8,698.00

1.000 8,698.00

1.000 8,698.00

0.000 0.00

0249

EACHREMOVE STRUCTURE

AT STA. 1396+80

0307 

4051.01      10.23 1,265.000 12,940.95

1,265.000 12,940.95

1,265.000 12,940.95

0.000 0.00

0250

CY  EXCAVATION FOR BOX CULVERTS
0308 

4101.06      332.57 490.940 163,271.92

490.940 163,271.92

490.940 163,271.92

0.000 0.00

0251

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0309 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   18 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      0.87 51,579.000 44,873.73

51,579.000 44,873.73

51,579.000 44,873.73

0.000 0.00

0252

LB  REINFORCING STEEL FOR BOX CULVERT
0310 

Contracted 236,947.66

Current 236,947.66

In place 236,947.66

This Estimate 0.00

GROUP 4A CULVERT AT STA. 1396+10

GROUP 4B CULVERT AT STA. 502+02

0030.40      5,116.47 1.000 5,116.47

1.000 5,116.47

1.000 5,116.47

0.000 0.00

0253

LS  MOBILIZATION
0311 

4051.01      13.30 347.000 4,615.10

347.000 4,615.10

347.000 4,615.10

0.000 0.00

0254

CY  EXCAVATION FOR BOX CULVERTS
0312 

4101.06      325.41 539.590 175,587.98

539.590 175,587.98

539.590 175,587.99

0.000 0.00

0255

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0313 

4151.00      0.87 48,506.000 42,200.22

48,506.000 42,200.22

48,506.000 42,200.22

0.000 0.00

0256

LB  REINFORCING STEEL FOR BOX CULVERT
0314 

Contracted 227,519.77

Current 227,519.77

In place 227,519.78

This Estimate 0.00

GROUP 4B CULVERT AT STA. 502+02

GROUP 4C CULVERT AT STA. 808+79

0030.40      5,116.47 1.000 5,116.47

1.000 5,116.47

1.000 5,116.47

0.000 0.00

0257

LS  MOBILIZATION
0315 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   18 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      10.23 481.000 4,920.63

481.000 4,920.63

481.000 4,920.63

0.000 0.00

0258

CY  EXCAVATION FOR BOX CULVERTS
0316 

4101.06      272.20 1,043.850 284,135.97

1,043.850 284,135.97

1,043.850 284,135.97

0.000 0.00

0259

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0317 

4151.00      0.87 72,083.000 62,712.21

72,083.000 62,712.21

72,083.000 62,712.21

0.000 0.00

0260

LB  REINFORCING STEEL FOR BOX CULVERT
0318 

Contracted 356,885.28

Current 356,885.28

In place 356,885.28

This Estimate 0.00

GROUP 4C CULVERT AT STA. 808+79

GROUP 4D CULVERT AT STA. 1414+25

0030.40      25,582.36 1.000 25,582.36

1.000 25,582.36

1.000 25,582.36

0.000 0.00

0261

LS  MOBILIZATION
0319 

4051.01      9.21 7,137.000 65,731.77

7,137.000 65,731.77

7,137.000 65,731.77

0.000 0.00

0262

CY  EXCAVATION FOR BOX CULVERTS
0320 

4101.06      276.29 1,581.640 436,991.32

1,581.640 436,991.32

1,581.640 436,991.32

0.000 0.00

0263

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0321 

4151.00      0.87 139,973.000 121,776.51

139,973.000 121,776.51

139,973.000 121,776.52

0.000 0.00

0264

LB  REINFORCING STEEL FOR BOX CULVERT
0322 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   19 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.18      31.91 34.000 1,084.94

34.000 1,084.94

34.000 1,084.94

0.000 0.00

0265

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0323 

Contracted 651,166.90

Current 651,166.90

In place 651,166.91

This Estimate 0.00

GROUP 4D CULVERT AT STA. 1414+25

GROUP 4E CULVERT AT STA. 3022+96

0030.40      5,116.47 1.000 5,116.47

1.000 5,116.47

1.000 5,116.47

0.000 0.00

0266

LS  MOBILIZATION
0324 

4051.01      20.47 61.000 1,248.67

61.000 1,248.67

61.000 1,248.67

0.000 0.00

0267

CY  EXCAVATION FOR BOX CULVERTS
0325 

4101.06      358.16 166.940 59,791.23

166.940 59,791.23

166.940 59,791.23

0.000 0.00

0268

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0326 

4151.00      0.87 16,855.000 14,663.85

16,855.000 14,663.85

16,855.000 14,663.85

0.000 0.00

0269

LB  REINFORCING STEEL FOR BOX CULVERT
0327 

Contracted 80,820.22

Current 80,820.22

In place 80,820.22

This Estimate 0.00

GROUP 4E CULVERT AT STA. 3022+96

GROUP 4F CULVERT AT STA. 8021+74

0030.40      6,651.42 1.000 6,651.42

1.000 6,651.42

1.000 6,651.42

0.000 0.00

0270

LS  MOBILIZATION
0328 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   19 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      9.21 1,605.000 14,782.05

1,605.000 14,782.05

1,605.000 14,782.05

0.000 0.00

0271

CY  EXCAVATION FOR BOX CULVERTS
0329 

4101.06      358.16 303.050 108,540.39

303.050 108,540.39

303.050 108,540.39

0.000 0.00

0272

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0330 

4151.00      0.87 29,397.000 25,575.39

29,397.000 25,575.39

29,397.000 25,575.39

0.000 0.00

0273

LB  REINFORCING STEEL FOR BOX CULVERT
0331 

Contracted 155,549.25

Current 155,549.25

In place 155,549.25

This Estimate 0.00

GROUP 4F CULVERT AT STA. 8021+74

GROUP 4G CULVERT AT STA. 2077+56

0030.40      10,232.95 1.000 10,232.95

1.000 10,232.95

1.000 10,232.95

0.000 0.00

0274

LS  MOBILIZATION
0332 

4051.01      9.21 2,345.000 21,597.45

2,372.000 21,846.12

2,387.510 21,988.97

0.000 0.00

0275

CY  EXCAVATION FOR BOX CULVERTS
0333 

4101.06      347.92 451.210 156,984.98

451.210 156,984.98

451.210 156,984.98

0.000 0.00

0276

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0334 

4151.00      0.87 48,278.000 42,001.86

48,278.000 42,001.86

48,278.000 42,001.86

0.000 0.00

0277

LB  REINFORCING STEEL FOR BOX CULVERT
0335 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   20 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.00      10,232.95 1.000 10,232.95

1.000 10,232.95

1.000 10,232.95

0.000 0.00

0278

EACHREMOVE STRUCTURE

AT STA. 2077+56

0336 

2015.02      34.79 0.000 0.00

27.000 939.33

27.000 939.33

0.000 0.00

4002

CY  CRUSHED ROCK BEDDING
4002 

Contracted 241,050.19

Current 242,238.19

In place 242,381.04

This Estimate 0.00

GROUP 4G CULVERT AT STA. 2077+56

GROUP 5 SEEDING

0030.50      1.02 1.000 1.02

1.000 1.02

1.000 1.02

0.000 0.00

0279

LS  MOBILIZATION
0337 0342 

L001.01      603.75 71.000 42,866.25

71.000 42,866.25

54.800 33,085.51

0.000 0.00

0280

ACRESEEDING, TYPE A
0338 0343 

L001.02      414.44 27.000 11,189.88

27.000 11,189.88

9.740 4,036.65

0.000 0.00

0281

ACRESEEDING, TYPE B
0339 0344 

L001.17      5,116.47 0.040 204.66

0.040 204.66

0.040 204.66

0.000 0.00

0282

ACRESEEDING, TYPE WETLAND
0340 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   20 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      92.10 221.000 20,354.10

221.000 20,354.10

134.150 12,355.21

0.000 0.00

0283

TON MULCH
0341 0345 

Contracted 74,615.91

Current 74,615.91

In place 49,683.05

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 1375+45

0030.60      586,078.60 1.000 586,078.60

1.000 586,078.60

1.000 586,078.60

0.000 0.00

0284

LS  MOBILIZATION
0346 

3050.15      162.63 738.700 120,134.78

738.700 120,134.78

738.700 120,134.78

0.000 0.00

0285

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0347 

3051.10      0.91 127,930.000 116,416.30

127,930.000 116,416.30

127,930.000 116,416.30

0.000 0.00

0286

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0348 

6000.10      6,501.87 1.000 6,501.87

1.000 6,501.87

1.000 6,501.87

0.000 0.00

0287

LS  ABUTMENT NO.1 EXCAVATION
0349 

6000.11      6,501.87 1.000 6,501.87

1.000 6,501.87

1.000 6,501.87

0.000 0.00

0288

LS  ABUTMENT NO.2 EXCAVATION
0350 

6000.20      52,675.11 1.000 52,675.11

1.000 52,675.11

1.000 52,675.11

0.000 0.00

0289

LS  PIER NO.1 EXCAVATION
0351 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   21 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.21      51,675.11 1.000 51,675.11

1.000 51,675.11

1.000 51,675.11

0.000 0.00

0290

LS  PIER NO.2 EXCAVATION
0352 

6005.32      45.84 284.800 13,055.23

284.800 13,055.23

284.800 13,055.23

0.000 0.00

0291

LF  PREFORMED EXPANSION JOINT, TYPE A
0353 

6005.78      1,813.72 30.000 54,411.60

30.000 54,411.60

30.000 54,411.60

0.000 0.00

0292

EACHEXPANSION BEARING, TFE TYPE
0354 

6005.83      1,973.07 10.000 19,730.70

10.000 19,730.70

10.000 19,730.70

0.000 0.00

0293

EACHFIXED BEARING
0355 

6010.22      287.35 1,496.300 429,961.81

1,496.300 429,961.81

1,496.300 429,961.79

0.000 0.00

0294

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0356 

6010.26      377.71 1,557.000 588,094.47

1,557.000 588,094.47

1,557.000 588,094.48

0.000 0.00

0295

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0357 

6040.00      75,536.49 1.000 75,536.49

1.000 75,536.49

1.000 75,536.49

0.000 0.00

0296

EACHREMOVE STRUCTURE

AT STA. 1377+00

0358 

6071.11      2,312,811.53 1.000 2,312,811.53

1.000 2,312,811.53

1.000 2,312,811.53

0.000 0.00

0297

LS  STEEL SUPERSTRUCTURE AT STATION

1375+45

0359 

6107.00      40.40 2,506.000 101,242.40

2,506.000 101,242.40

2,319.930 93,725.17

0.000 0.00

0298

SY  CONCRETE SLOPE PROTECTION
0360 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   21 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.92 524,598.000 482,630.16

524,598.000 482,630.16

524,598.000 482,630.16

0.000 0.00

0299

LB  EPOXY COATED REINFORCING STEEL
0361 

6139.50      22.00 340.000 7,480.00

340.000 7,480.00

340.000 7,480.00

0.000 0.00

0300

SY  SUBSURFACE DRAINAGE MATTING
0362 

6210.14      31.56 21,385.000 674,910.60

21,385.000 674,910.60

16,825.550 531,014.36

0.000 0.00

0301

LF  HP 12 INCH X 53 LB STEEL PILING
0363 

6251.00      2,964.73 12.000 35,576.76

12.000 35,576.76

12.000 35,576.76

0.000 0.00

0302

EACHTEST PILE
0364 

6404.17      53.88 323.000 17,403.24

323.000 17,403.24

323.000 17,403.24

0.000 0.00

0303

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0365 

6415.00      71,355.79 1.000 71,355.79

1.000 71,355.79

1.000 71,355.80

0.000 0.00

0304

EACHDRAINAGE SYSTEM AT STATION

1375+45

0366 

6510.55      13,074.30 1.000 13,074.30

1.000 13,074.30

1.000 13,074.30

0.000 0.00

0305

LS  TEMPORARY BRIDGE SHORING
0367 

6601.15      10.92 1,101.000 12,022.92

1,101.000 12,022.92

1,101.000 12,022.92

0.000 0.00

0306

LF  1 1/2" CONDUIT IN BRIDGE
0368 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   22 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      21.05 1,097.000 23,091.85

1,097.000 23,091.85

1,097.000 23,091.85

0.000 0.00

0307

CY  GRANULAR BACKFILL
0369 

Contracted 5,872,373.49

Current 5,872,373.49

In place 5,720,960.02

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1375+45

GROUP 6L BRIDGE 

6210.34      12.70 0.000 0.00

19.000 241.30

4,715.800 59,890.67

0.000 0.00

4007

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

4007 

Contracted 0.00

Current 241.30

In place 59,890.67

This Estimate 0.00

GROUP 6L BRIDGE 

GROUP 6 BRIDGE AT STA. 1375+45

6510.50      185,600.00 0.000 0.00

1.000 185,600.00

1.000 185,600.00

0.000 0.00

4008

EACHTEMPORARY BRIDGE SHORING

Sta.1375+45, Phase 1

4008 

Contracted 0.00

Current 185,600.00

In place 185,600.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1375+45

GROUP 6L BRIDGE 

7050.05      26,813.48 0.000 0.00

1.000 26,813.48

1.000 26,813.48

0.000 0.00

4011

LS  ADDITIONAL WORK
4011 

A069.13      15.38 0.000 0.00

1,469.000 22,593.22

1,469.000 22,593.22

0.000 0.00

4012

LF  4-INCH CONDUIT ON STRUCTURE
4012 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   22 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1905.00      5,025.55 0.000 0.00

1.000 5,025.55

1.000 5,025.55

0.000 0.00

4013

LS  MATERIAL DELIVERED NOT INCORPORATED
4013 

3900.18      4,942.56 0.000 0.00

1.000 4,942.56

1.000 4,942.56

0.000 0.00

4021

LS  ADDITIONAL WORK

Modify Drainage System

4021 

7050.05      27,057.53 0.000 0.00

1.000 27,057.53

1.000 27,057.53

1.000 27,057.53

4036

LS  ADDITIONAL WORK

Bridge Joint Repair

4036 

Contracted 0.00

Current 86,432.34

In place 86,432.34

This Estimate 27,057.53

GROUP 6L BRIDGE 

GROUP 6A BRIDGE AT STA. 2031+29.19

0030.60      126,421.32 1.000 126,421.32

1.000 126,421.32

1.000 126,421.32

0.000 0.00

0308

LS  MOBILIZATION
0370 

3050.15      165.28 265.300 43,848.78

265.300 43,848.78

265.300 43,848.78

0.000 0.00

0309

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0371 

3051.10      0.91 48,730.000 44,344.30

48,730.000 44,344.30

48,730.000 44,344.30

0.000 0.00

0310

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0372 

6000.10      4,399.81 1.000 4,399.81

1.000 4,399.81

1.000 4,399.81

0.000 0.00

0311

LS  ABUTMENT NO.1 EXCAVATION
0373 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   23 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      4,382.42 1.000 4,382.42

1.000 4,382.42

1.000 4,382.42

0.000 0.00

0312

LS  ABUTMENT NO.2 EXCAVATION
0374 

6000.20      76,838.17 1.000 76,838.17

1.000 76,838.17

1.000 76,838.17

0.000 0.00

0313

LS  PIER NO.1 EXCAVATION
0375 

6005.32      40.38 147.200 5,943.94

147.200 5,943.94

147.200 5,943.94

0.000 0.00

0314

LF  PREFORMED EXPANSION JOINT, TYPE A
0376 

6005.83      186.39 12.000 2,236.68

12.000 2,236.68

12.000 2,236.68

0.000 0.00

0315

EACHFIXED BEARING
0377 

6010.22      259.87 403.800 104,935.51

403.800 104,935.51

403.800 104,935.51

0.000 0.00

0316

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0378 

6010.26      240.86 557.900 134,375.79

557.900 134,375.79

557.900 134,375.80

0.000 0.00

0317

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0379 

6011.11      321,736.47 1.000 321,736.47

1.000 321,736.47

1.000 321,736.47

0.000 0.00

0318

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

2031+29.19

0380 

6080.00      2.16 4,030.000 8,704.80

4,030.000 8,704.80

4,030.000 8,704.80

0.000 0.00

0319

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0381 

6107.00      32.88 1,122.000 36,891.36

1,122.000 36,891.36

1,296.740 42,636.81

0.000 0.00

0320

SY  CONCRETE SLOPE PROTECTION
0382 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   23 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.92 161,110.000 148,221.20

161,110.000 148,221.20

161,110.000 148,221.20

0.000 0.00

0321

LB  EPOXY COATED REINFORCING STEEL
0383 

6139.50      26.33 180.000 4,739.40

180.000 4,739.40

180.000 4,739.40

0.000 0.00

0322

SY  SUBSURFACE DRAINAGE MATTING
0384 

6210.14      37.77 4,750.000 179,407.50

4,750.000 179,407.50

4,592.660 173,464.77

0.000 0.00

0323

LF  HP 12 INCH X 53 LB STEEL PILING
0385 

6251.00      2,460.41 3.000 7,381.23

3.000 7,381.23

3.000 7,381.23

0.000 0.00

0324

EACHTEST PILE
0386 

6601.15      6.80 770.000 5,236.00

770.000 5,236.00

770.000 5,236.00

0.000 0.00

0325

LF  1 1/2" CONDUIT IN BRIDGE
0387 

8091.00      21.05 505.000 10,630.25

505.000 10,630.25

505.000 10,630.25

0.000 0.00

0326

CY  GRANULAR BACKFILL
0388 

Contracted 1,270,674.93

Current 1,270,674.93

In place 1,270,477.66

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 2031+29.19

GROUP 6D BRIDGE AT STA. 1408+38.15 LT.

0030.60      252,945.94 1.000 252,945.94

1.000 252,945.94

1.000 252,945.94

0.000 0.00

0371

LS  MOBILIZATION
0433 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   24 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.50      5.37 1,762.000 9,461.94

1,762.000 9,461.94

1,762.000 9,461.94

0.000 0.00

0372

SF  INTERLOCKING CONCRETE PAVER BLOCK
0434 

3050.15      162.84 270.800 44,097.07

270.800 44,097.07

270.800 44,097.08

0.000 0.00

0373

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0435 

3051.10      0.91 50,165.000 45,650.15

50,165.000 45,650.15

50,165.000 45,650.15

0.000 0.00

0374

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0436 

6000.10      2,984.47 1.000 2,984.47

1.000 2,984.47

1.000 2,984.47

0.000 0.00

0375

LS  ABUTMENT NO.1 EXCAVATION
0437 

6000.11      2,984.47 1.000 2,984.47

1.000 2,984.47

1.000 2,984.47

0.000 0.00

0376

LS  ABUTMENT NO.2 EXCAVATION
0438 

6000.20      59,029.23 1.000 59,029.23

1.000 59,029.23

1.000 59,029.23

0.000 0.00

0377

LS  PIER NO.1 EXCAVATION
0439 

6000.21      72,943.31 1.000 72,943.31

1.000 72,943.31

1.000 72,943.31

0.000 0.00

0378

LS  PIER NO.2 EXCAVATION
0440 

6000.22      63,902.92 1.000 63,902.92

1.000 63,902.92

1.000 63,902.92

0.000 0.00

0379

LS  PIER NO.3 EXCAVATION
0441 

6005.32      47.25 146.300 6,912.68

146.300 6,912.68

146.300 6,912.68

0.000 0.00

0380

LF  PREFORMED EXPANSION JOINT, TYPE A
0442 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   24 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.78      689.95 36.000 24,838.20

36.000 24,838.20

36.000 24,838.20

0.000 0.00

0381

EACHEXPANSION BEARING, TFE TYPE
0443 

6005.83      362.14 12.000 4,345.68

12.000 4,345.68

12.000 4,345.68

0.000 0.00

0382

EACHFIXED BEARING
0444 

6010.22      272.32 982.500 267,554.40

982.500 267,554.40

982.500 267,554.40

0.000 0.00

0383

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0445 

6010.26      243.57 1,017.200 247,759.40

1,017.200 247,759.40

1,017.200 247,759.40

0.000 0.00

0384

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0446 

6011.11      482,381.10 1.000 482,381.10

1.000 482,381.10

1.000 482,381.10

0.000 0.00

0385

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1408+38.15 LT.

0447 

6040.01      194,291.05 1.000 194,291.05

1.000 194,291.05

1.000 194,291.06

0.000 0.00

0386

EACHREMOVE STRUCTURE

AT STA. 1409+00 LT.

0448 

6080.00      4.20 2,585.000 10,857.00

2,585.000 10,857.00

2,585.000 10,857.00

0.000 0.00

0387

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0449 

6107.00      40.96 958.000 39,239.68

958.000 39,239.68

1,059.520 43,397.93

0.000 0.00

0388

SY  CONCRETE SLOPE PROTECTION
0450 

6131.50      0.91 409,990.000 373,090.90

409,990.000 373,090.90

409,990.000 373,090.90

0.000 0.00

0389

LB  EPOXY COATED REINFORCING STEEL
0451 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   25 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      21.86 188.000 4,109.68

188.000 4,109.68

188.000 4,109.68

0.000 0.00

0390

SY  SUBSURFACE DRAINAGE MATTING
0452 

6210.14      32.41 7,680.000 248,908.80

7,680.000 248,908.80

10,435.060 338,200.29

0.000 0.00

0391

LF  HP 12 INCH X 53 LB STEEL PILING
0453 

6251.00      1,513.13 8.000 12,105.04

8.000 12,105.04

9.000 13,618.17

0.000 0.00

0392

EACHTEST PILE
0454 

6404.17      52.73 566.000 29,845.18

566.000 29,845.18

566.000 29,845.18

0.000 0.00

0393

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0455 

6415.00      20,764.97 1.000 20,764.97

1.000 20,764.97

1.000 20,764.97

0.000 0.00

0394

EACHDRAINAGE SYSTEM AT STATION

1408+38.15 LT.

0456 

6601.15      10.53 540.000 5,686.20

540.000 5,686.20

540.000 5,686.20

0.000 0.00

0395

LF  1 1/2" CONDUIT IN BRIDGE
0457 

8091.00      21.05 505.000 10,630.25

505.000 10,630.25

505.000 10,630.25

0.000 0.00

0396

CY  GRANULAR BACKFILL
0458 

Contracted 2,537,319.71

Current 2,537,319.71

In place 2,632,282.60

This Estimate 0.00

GROUP 6D BRIDGE AT STA. 1408+38.15 LT.

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   25 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6F BRIDGE AT STA. 1407+95.09 RT.

0030.60      244,693.16 1.000 244,693.16

1.000 244,693.16

1.000 244,693.16

0.000 0.00

0422

LS  MOBILIZATION
0484 

3017.50      5.37 1,760.000 9,451.20

1,760.000 9,451.20

1,760.000 9,451.20

0.000 0.00

0423

SF  INTERLOCKING CONCRETE PAVER BLOCK
0485 

3050.15      163.57 265.600 43,444.19

265.600 43,444.19

265.600 43,444.19

0.000 0.00

0424

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0486 

3051.10      0.95 49,105.000 46,649.75

49,105.000 46,649.75

49,105.000 46,649.75

0.000 0.00

0425

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0487 

6000.10      2,901.57 1.000 2,901.57

1.000 2,901.57

1.000 2,901.57

0.000 0.00

0426

LS  ABUTMENT NO.1 EXCAVATION
0488 

6000.11      2,901.57 1.000 2,901.57

1.000 2,901.57

1.000 2,901.57

0.000 0.00

0427

LS  ABUTMENT NO.2 EXCAVATION
0489 

6000.20      59,029.23 1.000 59,029.23

1.000 59,029.23

1.000 59,029.23

0.000 0.00

0428

LS  PIER NO.1 EXCAVATION
0490 

6000.21      61,890.21 1.000 61,890.21

1.000 61,890.21

1.000 61,890.21

0.000 0.00

0429

LS  PIER NO.2 EXCAVATION
0491 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   26 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.22      58,005.95 1.000 58,005.95

1.000 58,005.95

1.000 58,005.95

0.000 0.00

0430

LS  PIER NO.3 EXCAVATION
0492 

6005.32      45.93 149.600 6,871.13

149.600 6,871.13

149.600 6,871.13

0.000 0.00

0431

LF  PREFORMED EXPANSION JOINT, TYPE A
0493 

6005.78      879.97 36.000 31,678.92

36.000 31,678.92

36.000 31,678.92

0.000 0.00

0432

EACHEXPANSION BEARING, TFE TYPE
0494 

6005.83      571.05 12.000 6,852.60

12.000 6,852.60

12.000 6,852.60

0.000 0.00

0433

EACHFIXED BEARING
0495 

6010.22      256.09 975.800 249,892.62

975.800 249,892.62

975.800 249,892.62

0.000 0.00

0434

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0496 

6010.26      247.02 999.100 246,797.68

999.100 246,797.68

999.100 246,797.69

0.000 0.00

0435

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0497 

6011.11      487,816.61 1.000 487,816.61

1.000 487,816.61

1.000 487,816.61

0.000 0.00

0436

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1407+95.09 RT.

0498 

6030.00      183,807.62 1.000 183,807.62

1.000 183,807.62

1.000 183,807.62

0.000 0.00

0437

EACHPREPARATION OF BRIDGE AT STATION

1407+95.09 RT.

0499 

6080.00      5.87 655.000 3,844.85

655.000 3,844.85

655.000 3,844.85

0.000 0.00

0438

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0500 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   26 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6095.00      1,339.00 5.000 6,695.00

5.000 6,695.00

5.000 6,695.00

0.000 0.00

0439

EACHSTEEL DIAPHRAGM
0501 

6107.00      41.34 1,036.000 42,828.24

1,036.000 42,828.24

1,453.720 60,096.78

0.000 0.00

0440

SY  CONCRETE SLOPE PROTECTION
0502 

6131.50      0.95 355,440.000 337,668.00

355,440.000 337,668.00

355,440.000 337,668.00

0.000 0.00

0441

LB  EPOXY COATED REINFORCING STEEL
0503 

6139.50      22.40 175.000 3,920.00

175.000 3,920.00

175.000 3,920.00

0.000 0.00

0442

SY  SUBSURFACE DRAINAGE MATTING
0504 

6210.14      32.43 7,325.000 237,549.75

7,325.000 237,549.75

9,912.650 321,467.24

0.000 0.00

0443

LF  HP 12 INCH X 53 LB STEEL PILING
0505 

6251.00      1,513.13 8.000 12,105.04

8.000 12,105.04

8.000 12,105.04

0.000 0.00

0444

EACHTEST PILE
0506 

6404.17      52.10 446.000 23,236.60

446.000 23,236.60

446.000 23,236.60

0.000 0.00

0445

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0507 

6415.00      25,135.70 1.000 25,135.70

1.000 25,135.70

1.000 25,135.70

0.000 0.00

0446

EACHDRAINAGE SYSTEM AT STATION

1407+95.09 RT.

0508 

6601.15      10.45 541.700 5,660.77

541.700 5,660.77

541.700 5,660.77

0.000 0.00

0447

LF  1 1/2" CONDUIT IN BRIDGE
0509 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   27 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      21.05 490.000 10,314.50

490.000 10,314.50

490.000 10,314.50

0.000 0.00

0448

CY  GRANULAR BACKFILL
0510 

3900.18      8,691.88 0.000 0.00

1.000 8,691.88

1.000 8,691.88

0.000 0.00

4022

LS  ADDITIONAL WORK
4022 

Contracted 2,451,642.46

Current 2,460,334.34

In place 2,561,520.38

This Estimate 0.00

GROUP 6F BRIDGE AT STA. 1407+95.09 RT.

GROUP 6G BRIDGE AT STA. 1425+25 LT.

0030.60      51,978.61 1.000 51,978.61

1.000 51,978.61

1.000 51,978.61

0.000 0.00

0449

LS  MOBILIZATION
0511 

1010.01      17.51 1,825.000 31,955.75

1,825.000 31,955.75

1,825.000 31,955.75

0.000 0.00

0450

CY  EXCAVATION (ESTABLISHED QUANTITY)
0512 

1043.50      2.00 300.000 600.00

300.000 600.00

300.000 600.00

0.000 0.00

0451

SY  RIPRAP FILTER FABRIC
0513 

3050.15      179.84 193.300 34,763.07

193.300 34,763.07

193.300 34,763.07

0.000 0.00

0452

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0514 

3051.10      0.92 35,320.000 32,494.40

35,320.000 32,494.40

35,320.000 32,494.40

0.000 0.00

0453

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0515 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   27 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      3,151.67 1.000 3,151.67

1.000 3,151.67

1.000 3,151.67

0.000 0.00

0454

LS  ABUTMENT NO.1 EXCAVATION
0516 

6000.11      3,151.67 1.000 3,151.67

1.000 3,151.67

1.000 3,151.67

0.000 0.00

0455

LS  ABUTMENT NO.2 EXCAVATION
0517 

6001.00      17,595.32 1.000 17,595.32

1.000 17,595.32

1.000 17,595.32

0.000 0.00

0456

LS  BENT NO.1 EXCAVATION
0518 

6001.01      17,595.32 1.000 17,595.32

1.000 17,595.32

1.000 17,595.32

0.000 0.00

0457

LS  BENT NO.2 EXCAVATION
0519 

6010.22      327.51 79.200 25,938.79

79.200 25,938.79

79.200 25,938.79

0.000 0.00

0458

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0520 

6010.26      466.66 239.800 111,905.07

239.800 111,905.07

239.800 111,905.06

0.000 0.00

0459

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0521 

6080.00      2.65 4,500.000 11,925.00

4,500.000 11,925.00

4,500.000 11,925.00

0.000 0.00

0460

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0522 

6105.02      42.34 325.000 13,760.50

325.000 13,760.50

325.000 13,760.50

0.000 0.00

0461

TON ROCK RIPRAP, TYPE B
0523 

6105.30      12.59 75.000 944.25

75.000 944.25

75.000 944.25

0.000 0.00

0462

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0524 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   28 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.92 73,355.000 67,486.60

73,355.000 67,486.60

73,355.000 67,486.60

0.000 0.00

0463

LB  EPOXY COATED REINFORCING STEEL
0525 

6210.14      30.88 2,735.000 84,456.80

2,735.000 84,456.80

2,700.000 83,376.00

0.000 0.00

0464

LF  HP 12 INCH X 53 LB STEEL PILING
0526 

6251.00      3,498.27 4.000 13,993.08

4.000 13,993.08

4.000 13,993.08

0.000 0.00

0465

EACHTEST PILE
0527 

6310.00      20.65 2,990.000 61,743.50

2,990.000 61,743.50

2,990.000 61,743.50

0.000 0.00

0466

SF  STEEL SHEET PILING
0528 

8091.00      21.05 360.000 7,578.00

360.000 7,578.00

360.000 7,578.00

0.000 0.00

0467

CY  GRANULAR BACKFILL
0529 

Contracted 593,017.40

Current 593,017.40

In place 591,936.59

This Estimate 0.00

GROUP 6G BRIDGE AT STA. 1425+25 LT.

GROUP 6H BRIDGE AT STA. 1425+25 RT.

0030.60      51,160.13 1.000 51,160.13

1.000 51,160.13

1.000 51,160.13

0.000 0.00

0468

LS  MOBILIZATION
0530 

1010.01      17.51 1,825.000 31,955.75

1,825.000 31,955.75

1,825.000 31,955.75

0.000 0.00

0469

CY  EXCAVATION (ESTABLISHED QUANTITY)
0531 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   28 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      2.00 300.000 600.00

300.000 600.00

300.000 600.00

0.000 0.00

0470

SY  RIPRAP FILTER FABRIC
0532 

3050.15      179.84 193.300 34,763.07

193.300 34,763.07

193.300 34,763.07

0.000 0.00

0471

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0533 

3051.10      0.95 35,320.000 33,554.00

35,320.000 33,554.00

35,320.000 33,554.00

0.000 0.00

0472

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0534 

6000.10      3,151.67 1.000 3,151.67

1.000 3,151.67

1.000 3,151.67

0.000 0.00

0473

LS  ABUTMENT NO.1 EXCAVATION
0535 

6000.11      3,151.67 1.000 3,151.67

1.000 3,151.67

1.000 3,151.67

0.000 0.00

0474

LS  ABUTMENT NO.2 EXCAVATION
0536 

6001.00      17,595.32 1.000 17,595.32

1.000 17,595.32

1.000 17,595.32

0.000 0.00

0475

LS  BENT NO.1 EXCAVATION
0537 

6001.01      16,595.32 1.000 16,595.32

1.000 16,595.32

1.000 16,595.32

0.000 0.00

0476

LS  BENT NO.2 EXCAVATION
0538 

6010.22      326.75 79.200 25,878.60

79.200 25,878.60

79.200 25,878.60

0.000 0.00

0477

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0539 

6010.26      466.66 239.800 111,905.07

239.800 111,905.07

239.800 111,905.07

0.000 0.00

0478

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0540 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   29 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      2.65 4,500.000 11,925.00

4,500.000 11,925.00

4,500.000 11,925.00

0.000 0.00

0479

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0541 

6105.02      42.34 325.000 13,760.50

325.000 13,760.50

325.000 13,760.50

0.000 0.00

0480

TON ROCK RIPRAP, TYPE B
0542 

6105.30      12.59 75.000 944.25

75.000 944.25

75.000 944.25

0.000 0.00

0481

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0543 

6131.50      0.95 73,355.000 69,687.25

73,355.000 69,687.25

73,355.000 69,687.25

0.000 0.00

0482

LB  EPOXY COATED REINFORCING STEEL
0544 

6210.14      30.88 2,735.000 84,456.80

2,735.000 84,456.80

2,681.000 82,789.28

0.000 0.00

0483

LF  HP 12 INCH X 53 LB STEEL PILING
0545 

6251.00      2,412.79 4.000 9,651.16

4.000 9,651.16

4.000 9,651.16

0.000 0.00

0484

EACHTEST PILE
0546 

6310.00      20.65 2,990.000 61,743.50

2,990.000 61,743.50

2,990.000 61,743.50

0.000 0.00

0485

SF  STEEL SHEET PILING
0547 

8091.00      21.05 360.000 7,578.00

360.000 7,578.00

360.000 7,578.00

0.000 0.00

0486

CY  GRANULAR BACKFILL
0548 

Contracted 590,057.06

Current 590,057.06

In place 588,389.54

This Estimate 0.00

GROUP 6H BRIDGE AT STA. 1425+25 RT.

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   29 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6I BRIDGE AT STA. 1454+15.12 LT.

0005.90      107.27 840.000 90,106.80

840.000 90,106.80

840.000 90,106.80

0.000 0.00

0487

LF  SANDBLASTING
0549 

0030.60      92,096.48 1.000 92,096.48

1.000 92,096.48

1.000 92,096.48

0.000 0.00

0488

LS  MOBILIZATION
0550 

3050.15      266.06 173.200 46,081.59

173.200 46,081.59

173.200 46,081.59

0.000 0.00

0489

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0551 

3051.10      1.02 24,455.000 24,944.10

24,455.000 24,944.10

24,455.000 24,944.10

0.000 0.00

0490

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0552 

6005.32      40.93 616.000 25,212.88

616.000 25,212.88

616.000 25,212.88

0.000 0.00

0491

LF  PREFORMED EXPANSION JOINT, TYPE A
0553 

6007.01      7.16 6,449.000 46,174.84

6,449.000 46,174.84

6,449.000 46,174.84

0.000 0.00

0492

SY  CLASS I REPAIR
0554 

6007.02      92.10 1,290.000 118,809.00

1,290.000 118,809.00

946.680 87,189.23

0.000 0.00

0493

SY  CLASS II REPAIR
0555 

6007.03      143.26 129.000 18,480.54

129.000 18,480.54

267.690 38,349.27

0.000 0.00

0494

SY  CLASS III REPAIR
0556 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   30 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6008.40      23.54 6,449.000 151,809.46

6,449.000 151,809.46

6,449.000 151,809.46

0.000 0.00

0495

SY  PLACING, FINISHING, AND CURING CONCRETE
OVERLAY-SF

0557 

6010.26      2,046.59 114.100 233,515.92

114.100 233,515.92

117.500 240,474.33

0.000 0.00

0496

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0558 

6016.02      97.21 358.300 34,830.34

358.300 34,830.34

358.300 34,830.36

0.000 0.00

0497

CY  CONCRETE FOR OVERLAYS-SF
0559 

6030.00      122,795.32 1.000 122,795.32

1.000 122,795.32

1.000 122,795.31

0.000 0.00

0498

EACHPREPARATION OF BRIDGE AT STATION

1454+15.12 LT.

0560 

6080.00      2.05 23,670.000 48,523.50

23,670.000 48,523.50

23,670.000 48,523.50

0.000 0.00

0499

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0561 

6131.50      1.53 4,230.000 6,471.90

4,230.000 6,471.90

4,230.000 6,471.90

0.000 0.00

0500

LB  EPOXY COATED REINFORCING STEEL
0562 

6602.31      10,181.78 1.000 10,181.78

1.000 10,181.78

1.000 10,181.78

0.000 0.00

0501

LS  CONCRETE COATING
0563 

6617.25      122.80 20.000 2,456.00

20.000 2,456.00

166.580 20,456.03

0.000 0.00

0502

SF  CONCRETE REPAIR
0564 

Contracted 1,072,490.45

Current 1,072,490.45

In place 1,085,697.86

This Estimate 0.00

GROUP 6I BRIDGE AT STA. 1454+15.12 LT.

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   30 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6J BRIDGE AT STA. 1454+15.12 RT.

0030.60      1,167,947.94 1.000 1,167,947.94

1.000 1,167,947.94

1.000 1,167,947.94

0.000 0.00

0503

LS  MOBILIZATION
0565 

3050.15      170.13 191.200 32,528.86

191.200 32,528.86

191.200 32,528.86

0.000 0.00

0504

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0566 

3051.10      0.97 35,612.000 34,543.64

35,612.000 34,543.64

35,612.000 34,543.64

0.000 0.00

0505

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0567 

6000.10      3,191.94 1.000 3,191.94

1.000 3,191.94

1.000 3,191.94

0.000 0.00

0506

LS  ABUTMENT NO.1 EXCAVATION
0568 

6000.11      3,191.94 1.000 3,191.94

1.000 3,191.94

1.000 3,191.94

0.000 0.00

0507

LS  ABUTMENT NO.2 EXCAVATION
0569 

6000.60      189,891.81 1.000 189,891.81

1.000 189,891.81

1.000 189,891.81

0.000 0.00

0508

LS  PIER NO.1 EXCAVATION
0570 

6000.61      190,603.22 1.000 190,603.22

1.000 190,603.22

1.000 190,603.22

0.000 0.00

0509

LS  PIER NO.2 EXCAVATION
0571 

6000.62      184,845.50 1.000 184,845.50

1.000 184,845.50

1.000 184,845.50

0.000 0.00

0510

LS  PIER NO.3 EXCAVATION
0572 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   31 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.63      180,790.02 1.000 180,790.02

1.000 180,790.02

1.000 180,790.02

0.000 0.00

0511

LS  PIER NO.4 EXCAVATION
0573 

6000.64      180,790.02 1.000 180,790.02

1.000 180,790.02

1.000 180,790.02

0.000 0.00

0512

LS  PIER NO.5 EXCAVATION
0574 

6000.65      176,311.20 1.000 176,311.20

1.000 176,311.20

1.000 176,311.20

0.000 0.00

0513

LS  PIER NO.6 EXCAVATION
0575 

6000.66      177,878.09 1.000 177,878.09

1.000 177,878.09

1.000 177,878.09

0.000 0.00

0514

LS  PIER NO.7 EXCAVATION
0576 

6000.67      176,172.94 1.000 176,172.94

1.000 176,172.94

1.000 176,172.94

0.000 0.00

0515

LS  PIER NO.8 EXCAVATION
0577 

6000.68      175,160.80 1.000 175,160.80

1.000 175,160.80

1.000 175,160.80

0.000 0.00

0516

LS  PIER NO.9 EXCAVATION
0578 

6000.69      174,606.06 1.000 174,606.06

1.000 174,606.06

1.000 174,606.06

0.000 0.00

0517

LS  PIER NO.10 EXCAVATION
0579 

6000.70      171,449.23 1.000 171,449.23

1.000 171,449.23

1.000 171,449.23

0.000 0.00

0518

LS  PIER NO.11 EXCAVATION
0580 

6000.71      171,449.23 1.000 171,449.23

1.000 171,449.23

1.000 171,449.23

0.000 0.00

0519

LS  PIER NO.12 EXCAVATION
0581 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   31 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.72      179,352.82 1.000 179,352.82

1.000 179,352.82

1.000 179,352.82

0.000 0.00

0520

LS  PIER NO.13 EXCAVATION
0582 

6000.73      176,172.94 1.000 176,172.94

1.000 176,172.94

1.000 176,172.94

0.000 0.00

0521

LS  PIER NO.14 EXCAVATION
0583 

6005.13      1,281.71 78.000 99,973.38

78.000 99,973.38

78.000 99,973.38

0.000 0.00

0522

LF  DECK JOINT SEAL, TYPE IV
0584 

6005.78      1,139.13 90.000 102,521.70

90.000 102,521.70

90.000 102,521.70

0.000 0.00

0523

EACHEXPANSION BEARING, TFE TYPE
0585 

6005.83      1,289.87 18.000 23,217.66

18.000 23,217.66

18.000 23,217.66

0.000 0.00

0524

EACHFIXED BEARING
0586 

6010.22      350.72 2,675.300 938,281.22

2,675.300 938,281.22

2,675.300 938,281.21

0.000 0.00

0525

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0587 

6010.26      297.71 1,897.700 564,964.27

1,897.700 564,964.27

1,897.700 564,964.27

0.000 0.00

0526

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0588 

6030.00      808,285.52 1.000 808,285.52

1.000 808,285.52

1.000 808,285.50

0.000 0.00

0527

EACHPREPARATION OF BRIDGE AT STATION

1454+15.12 RT.

0589 

6052.52      1,150,117.64 1.000 1,150,117.64

1.000 1,150,117.64

1.000 1,150,117.64

0.000 0.00

0528

LS  ACCESS BRIDGE
0590 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   32 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6071.11      2,316,772.40 1.000 2,316,772.40

1.000 2,316,772.40

1.000 2,316,772.39

0.000 0.00

0529

LS  STEEL SUPERSTRUCTURE AT STATION

1454+15.12 RT.

0591 

6080.00      2.27 8,690.000 19,726.30

8,690.000 19,726.30

8,690.000 19,726.30

0.000 0.00

0530

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0592 

6131.50      0.97 892,693.000 865,912.21

892,693.000 865,912.21

892,353.000 865,582.41

0.000 0.00

0531

LB  EPOXY COATED REINFORCING STEEL
0593 

6139.50      30.83 60.000 1,849.80

60.000 1,849.80

60.000 1,849.80

0.000 0.00

0532

SY  SUBSURFACE DRAINAGE MATTING
0594 

6210.14      33.59 18,815.000 631,995.85

18,815.000 631,995.85

18,932.640 635,947.38

0.000 0.00

0533

LF  HP 12 INCH X 53 LB STEEL PILING
0595 

6251.00      1,007.93 30.000 30,237.90

30.000 30,237.90

30.000 30,237.90

0.000 0.00

0534

EACHTEST PILE
0596 

6310.00      22.13 6,379.000 141,167.27

6,379.000 141,167.27

6,379.000 141,167.27

0.000 0.00

0535

SF  STEEL SHEET PILING
0597 

6415.26      193,499.60 1.000 193,499.60

1.000 193,499.60

1.000 193,499.60

0.000 0.00

0536

LS  DECK DRAINAGE SYSTEM
0598 

6610.45      311.21 78.000 24,274.38

78.000 24,274.38

78.000 24,274.38

0.000 0.00

0537

LF  STRIP SEALS
0599 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   32 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      21.05 356.000 7,493.80

356.000 7,493.80

356.000 7,493.80

0.000 0.00

0538

CY  GRANULAR BACKFILL
0600 

A069.25      23.47 4,407.000 103,432.29

4,407.000 103,432.29

4,407.000 103,432.29

0.000 0.00

0539

LF  6-INCH CONDUIT ON STRUCTURE
0601 

7050.05      26,320.91 0.000 0.00

1.000 26,320.91

1.000 26,320.91

0.000 0.00

4010

LS  ADDITIONAL WORK
4010 

7050.05      30,874.53 0.000 0.00

1.000 30,874.53

1.000 30,874.53

0.000 0.00

4020

LS  ADDITIONAL WORK
4020 

Contracted 11,770,601.38

Current 11,827,796.82

In place 11,831,418.52

This Estimate 0.00

GROUP 6J BRIDGE AT STA. 1454+15.12 RT.

GROUP 6K BRIDGE AT STA. 2023+21.50

0030.60      270,226.54 1.000 270,226.54

1.000 270,226.54

1.000 270,226.54

0.000 0.00

0540

LS  MOBILIZATION
0602 

3050.15      160.15 288.700 46,235.31

288.700 46,235.31

288.700 46,235.31

0.000 0.00

0541

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0603 

3051.10      0.92 55,200.000 50,784.00

55,200.000 50,784.00

55,200.000 50,784.00

0.000 0.00

0542

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0604 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016
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Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4094.05      13.01 17,205.000 223,837.05

17,205.000 223,837.05

17,205.000 223,837.05

0.000 0.00

0543

SF  GEOGRID WALL
0605 

6000.10      40,689.66 1.000 40,689.66

1.000 40,689.66

1.000 40,689.66

0.000 0.00

0544

LS  ABUTMENT NO.1 EXCAVATION
0606 

6000.11      27,340.09 1.000 27,340.09

1.000 27,340.09

1.000 27,340.09

0.000 0.00

0545

LS  ABUTMENT NO.2 EXCAVATION
0607 

6005.33      44.35 148.700 6,594.85

148.700 6,594.85

148.700 6,594.85

0.000 0.00

0546

LF  PREFORMED EXPANSION JOINT, TYPE B
0608 

6005.78      692.29 8.000 5,538.32

8.000 5,538.32

8.000 5,538.32

0.000 0.00

0547

EACHEXPANSION BEARING, TFE TYPE
0609 

6005.83      873.04 8.000 6,984.32

8.000 6,984.32

8.000 6,984.32

0.000 0.00

0548

EACHFIXED BEARING
0610 

6010.22      314.69 1,945.900 612,355.27

1,945.900 612,355.27

1,945.900 612,355.27

0.000 0.00

0549

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0611 

6010.26      315.14 296.800 93,533.55

296.800 93,533.55

296.800 93,533.56

0.000 0.00

0550

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0612 

6071.11      424,057.09 1.000 424,057.09

1.000 424,057.09

1.000 424,057.09

0.000 0.00

0551

LS  STEEL SUPERSTRUCTURE AT STATION

2023+21.50

0613 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          
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Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      3.07 14,005.000 42,995.35

14,005.000 42,995.35

14,005.000 42,995.35

0.000 0.00

0552

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0614 

6131.50      0.92 232,995.000 214,355.40

232,995.000 214,355.40

232,995.000 214,355.40

0.000 0.00

0553

LB  EPOXY COATED REINFORCING STEEL
0615 

6139.50      24.41 1,335.000 32,587.35

1,335.000 32,587.35

1,335.000 32,587.35

0.000 0.00

0554

SY  SUBSURFACE DRAINAGE MATTING
0616 

6210.14      32.13 6,110.000 196,314.30

6,110.000 196,314.30

6,138.870 197,241.89

0.000 0.00

0555

LF  HP 12 INCH X 53 LB STEEL PILING
0617 

6251.00      1,633.21 4.000 6,532.84

4.000 6,532.84

4.000 6,532.84

0.000 0.00

0556

EACHTEST PILE
0618 

6404.17      55.96 222.000 12,423.12

222.000 12,423.12

222.000 12,423.12

0.000 0.00

0557

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0619 

8091.00      21.05 3,735.000 78,621.75

3,735.000 78,621.75

3,735.000 78,621.75

0.000 0.00

0558

CY  GRANULAR BACKFILL
0620 

8091.03      13.49 25,168.000 339,516.32

25,168.000 339,516.32

25,168.000 339,516.32

0.000 0.00

0559

CY  SELECT GRANULAR BACKFILL
0621 

Contracted 2,731,522.47

Current 2,731,522.47

In place 2,732,450.08

This Estimate 0.00

GROUP 6K BRIDGE AT STA. 2023+21.50



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   34 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      11,122.43 1.000 11,122.43

1.000 11,122.43

1.000 11,122.43

0.000 0.00

0560

LS  MOBILIZATION
0622 

7011.20      24.56 1,543.750 37,914.50

1,543.750 37,914.50

1,588.750 39,019.70

0.000 0.00

0561

LF  W-BEAM GUARDRAIL
0623 

7011.30      30.70 1,912.500 58,713.75

1,912.500 58,713.75

2,150.000 66,005.01

0.000 0.00

0562

LF  THRIE-BEAM GUARDRAIL
0624 

7020.00      2,558.23 20.000 51,164.60

20.000 51,164.60

20.000 51,164.60

0.000 0.00

0563

EACHBRIDGE APPROACH SECTIONS
0625 

7020.60      2,558.23 6.000 15,349.38

6.000 15,349.38

6.000 15,349.38

0.000 0.00

0564

EACHSPECIAL BRIDGE APPROACH SECTION
0626 

7022.50      5,116.47 7.000 35,815.29

7.000 35,815.29

8.000 40,931.76

0.000 0.00

0565

EACHBULLNOSE-12.5'
0627 

7024.25      1,944.26 15.000 29,163.90

15.000 29,163.90

15.000 29,163.90

0.000 0.00

0566

EACHGUARDRAIL END TREATMENT, TYPE I
0628 

7024.27      1,841.93 8.000 14,735.44

8.000 14,735.44

8.000 14,735.44

0.000 0.00

0567

EACHGUARDRAIL END TREATMENT, TYPE II
0629 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   34 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7026.05      511.65 2.000 1,023.30

2.000 1,023.30

3.000 1,534.95

0.000 0.00

0568

EACHW-THRIE BEAM TRANSITION SECTION
0630 

Contracted 255,002.59

Current 255,002.59

In place 269,027.17

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.71      1,534.94 1.000 1,534.94

1.000 1,534.94

1.000 1,534.94

0.000 0.00

0569

LS  MOBILIZATION
0631 

7110.06      10.01 23,022.000 230,450.22

23,022.000 230,450.22

22,652.000 226,746.52

0.000 0.00

0570

LF  6 FOOT CHAIN-LINK FENCE
0632 

7114.16      306.99 9.000 2,762.91

9.000 2,762.91

9.000 2,762.91

0.000 0.00

0571

EACHCHANNEL CROSSING, TYPE A FOR 6 FOOT
CHAIN-LINK FENCE

0633 

7115.06      133.03 16.000 2,128.48

16.000 2,128.48

15.000 1,995.45

0.000 0.00

0572

EACHEND POST FOR 6 FOOT CHAIN-LINK FENCE
0634 

7116.06      163.73 84.000 13,753.32

84.000 13,753.32

81.000 13,262.13

0.000 0.00

0573

EACHCORNER POST FOR 6 FOOT CHAIN-LINK
FENCE

0635 

7117.06      163.73 56.000 9,168.88

56.000 9,168.88

54.000 8,841.42

0.000 0.00

0574

EACHPULL POST FOR 6 FOOT CHAIN-LINK FENCE
0636 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7118.06      81.86 6.000 491.16

6.000 491.16

1.000 81.86

0.000 0.00

0575

EACHDRAINAGE STRUCTURE TERMINAL FOR 6
FOOT CHAIN-LINK FENCE

0637 

7121.13      1,534.94 1.000 1,534.94

1.000 1,534.94

1.000 1,534.94

0.000 0.00

0576

EACH45' VEHICLE GATE FOR 6 FOOT CHAIN-LINK
FENCE

0638 

Contracted 261,824.85

Current 261,824.85

In place 256,760.17

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0003.74      50,712.46 1.000 50,712.46

1.000 50,712.46

1.000 50,712.46

0.000 0.00

0577

EACHTEMPORARY TRAFFIC SIGNAL

AT OAK HILL ROAD

0678 

0003.75      36,849.13 1.000 36,849.13

1.000 36,849.13

1.000 36,849.13

0.000 0.00

0578

EACHTEMPORARY TRAFFIC SIGNAL

AT TEMPORARY RAMP 3000

0639 

0003.76      42,070.39 1.000 42,070.39

1.000 42,070.39

1.000 42,070.39

0.000 0.00

0579

EACHTEMPORARY TRAFFIC SIGNAL

AT BAY ROAD

0640 

0030.81      6,971.19 1.000 6,971.19

1.000 6,971.19

1.000 6,971.19

0.000 0.00

0580

LS  MOBILIZATION
0641 0679 

A001.01      649.80 20.000 12,996.00

20.000 12,996.00

20.000 12,996.00

0.000 0.00

0581

EACHPULL BOX, TYPE PB-1
0642 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.02      604.77 4.000 2,419.08

4.000 2,419.08

4.000 2,419.08

0.000 0.00

0582

EACHPULL BOX, TYPE PB-1A
0643 

A001.05      1,034.55 2.000 2,069.10

2.000 2,069.10

2.000 2,069.10

0.000 0.00

0583

EACHPULL BOX, TYPE PB-2
0644 

A001.06      959.86 2.000 1,919.72

2.000 1,919.72

2.000 1,919.72

0.000 0.00

0584

EACHPULL BOX, TYPE PB-2A
0645 

A001.12      467.65 13.000 6,079.45

13.000 6,079.45

14.000 6,547.10

0.000 0.00

0585

EACHPULL BOX, TYPE PB-5
0646 

A001.16      533.14 1.000 533.14

1.000 533.14

1.000 533.14

0.000 0.00

0586

EACHPULL BOX, TYPE PB-6
0647 

A004.00      718.36 8.000 5,746.88

8.000 5,746.88

8.000 5,746.88

0.000 0.00

0587

EACHTRAFFIC SIGNAL, TYPE TS-1
0648 

A004.40      581.75 3.000 1,745.25

3.000 1,745.25

3.000 1,745.25

0.000 0.00

0588

EACHTRAFFIC SIGNAL, TYPE TS-2
0649 

A006.84      707.10 3.000 2,121.30

3.000 2,121.30

3.000 2,121.30

0.000 0.00

0589

EACHPEDESTAL POLE, TYPE PP-10
0650 

A006.98      180.10 8.000 1,440.80

8.000 1,440.80

8.000 1,440.80

0.000 0.00

0590

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0651 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A007.00      180.10 54.000 9,725.40

54.000 9,725.40

54.000 9,725.40

0.000 0.00

0591

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0652 

A007.08      486.07 2.000 972.14

2.000 972.14

2.000 972.14

0.000 0.00

0592

EACHVEHICLE DETECTOR, TYPE TD-3
0653 

A008.52      2,242.04 47.000 105,375.88

47.000 105,375.88

47.000 105,375.88

0.000 0.00

0593

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-15-0.20

0654 0680 

A008.76      1,474.57 11.000 16,220.27

11.000 16,220.27

11.000 16,220.27

0.000 0.00

0594

EACHSTREET LIGHTING UNIT, TYPE SL-S-40-4-0.20
0655 

A009.16      2,170.41 4.000 8,681.64

4.000 8,681.64

4.000 8,681.64

0.000 0.00

0595

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.20

0656 

A010.60      846.27 8.000 6,770.16

8.000 6,770.16

8.000 6,770.16

0.000 0.00

0596

EACHUNDERDECK LUMINAIRE, TYPE UD-100
0657 

A016.55      5,556.49 2.000 11,112.98

2.000 11,112.98

2.000 11,112.98

0.000 0.00

0597

EACHMAST ARM SIGNAL POLE, TYPE MP-35
0658 

A016.80      7,792.38 2.000 15,584.76

2.000 15,584.76

2.000 15,584.76

0.000 0.00

0598

EACHMAST ARM SIGNAL POLE, TYPE MP-60
0659 

A020.37      4,318.31 6.000 25,909.86

6.000 25,909.86

6.000 25,909.86

0.000 0.00

0599

EACHLIGHTING CONTROL CENTER, TYPE R-3
0660 0681 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.10      3.07 7,154.000 21,962.78

7,154.000 21,962.78

8,145.000 25,005.15

0.000 0.00

0600

LF  1 1/2-INCH CONDUIT IN TRENCH
0661 0682 

A070.14      3.27 2,210.000 7,226.70

2,210.000 7,226.70

2,210.000 7,226.70

0.000 0.00

0601

LF  2-INCH CONDUIT IN TRENCH
0662 

A070.18      9.21 84.000 773.64

84.000 773.64

84.000 773.64

0.000 0.00

0602

LF  3-INCH CONDUIT IN TRENCH
0663 

A072.10      5.68 1,082.000 6,145.76

1,082.000 6,145.76

1,385.000 7,866.80

0.000 0.00

0603

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0664 0683 

A072.14      5.83 255.000 1,486.65

255.000 1,486.65

261.000 1,521.63

0.000 0.00

0604

LF  2-INCH CONDUIT UNDER ROADWAY
0665 

A072.18      11.15 570.000 6,355.50

570.000 6,355.50

601.000 6,701.15

0.000 0.00

0605

LF  3-INCH CONDUIT UNDER ROADWAY
0666 

A077.13      1.84 1,611.000 2,964.24

1,611.000 2,964.24

1,611.000 2,964.24

0.000 0.00

0606

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0667 

A077.22      3.48 539.000 1,875.72

539.000 1,875.72

539.000 1,875.72

0.000 0.00

0607

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0668 

A079.01      1.79 3,298.000 5,903.42

3,298.000 5,903.42

3,298.000 5,903.42

0.000 0.00

0608

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0669 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.50      1.89 1,788.000 3,379.32

1,788.000 3,379.32

1,788.000 3,379.32

0.000 0.00

0609

LF  GROUNDING CONDUCTOR
0670 

A079.55      2.30 66.000 151.80

66.000 151.80

66.000 151.80

0.000 0.00

0610

LF  SERVICE CABLE
0671 

A080.22      1.77 11,178.000 19,785.06

11,178.000 19,785.06

11,147.000 19,730.19

0.000 0.00

0611

LF  STREET LIGHTING CABLE, NO. 6 BARE
0672 0684 

A080.24      2.13 22,355.000 47,616.15

22,355.000 47,616.15

22,394.000 47,699.22

0.000 0.00

0612

LF  STREET LIGHTING CABLE, NO. 6 USE
0673 0685 

A110.75      6,380.25 1.000 6,380.25

1.000 6,380.25

1.000 6,380.25

0.000 0.00

0613

EACHUNINTERRUPTIBLE POWER SUPPLY
0674 

A500.21      1,524.71 1.000 1,524.71

1.000 1,524.71

1.000 1,524.71

0.000 0.00

0614

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0675 

A600.00      209.68 42.000 8,806.56

42.000 8,806.56

42.000 8,806.56

0.000 0.00

0615

EACHREMOVE LIGHTING UNIT
0676 

A610.00      4,869.86 1.000 4,869.86

1.000 4,869.86

1.000 4,869.86

0.000 0.00

0616

EACHREMOVE TRAFFIC SIGNAL

AT OAK HILL ROAD

0686 

A700.75      878.51 9.000 7,906.59

9.000 7,906.59

9.000 7,906.59

0.000 0.00

0617

EACHRELOCATE LIGHT POLE
0677 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A780.00      17,166.27 1.000 17,166.27

1.000 17,166.27

1.000 17,166.27

0.000 0.00

0618

EACHTEMPORARY LIGHTING SYSTEM, TYPE

II

0687 

A800.50      7.98 1,000.000 7,980.00

1,000.000 7,980.00

332.000 2,649.36

0.000 0.00

0619

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM, TYPE

II

0688 

A800.58      8.82 0.000 0.00

635.000 5,600.70

447.000 3,942.54

0.000 0.00

4014

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM FOR
CROSSOVER

4014 

A610.22      1,905.75 0.000 0.00

1.000 1,905.75

1.000 1,905.75

0.000 0.00

4015

EACHREMOVE LIGHTING SYSTEM
4015 

Contracted 554,287.96

Current 561,794.41

In place 560,445.50

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      4,003.64 1.000 4,003.64

1.000 4,003.64

1.000 4,003.64

0.000 0.00

0620

LS  MOBILIZATION
0689 

7308.10      287.55 2.000 575.10

2.000 575.10

2.000 575.10

0.000 0.00

0621

EACHREMOVE SIGN
0690 

7321.00      14.99 171.500 2,570.79

171.500 2,570.79

171.500 2,570.79

0.000 0.00

0622

SF  TYPE A SIGN
0691 
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Prpsl
Line Nbr

Proj
Line Nbr

7322.00      19.44 851.000 16,543.44

851.000 16,543.44

851.000 16,543.44

0.000 0.00

0623

SF  TYPE B SIGN
0692 

7334.04      17.91 32.500 582.08

32.500 582.08

32.500 582.08

0.000 0.00

0624

LF  4" X 4" WOOD SIGN SUPPORT
0693 

7336.04      19.23 119.500 2,297.99

119.500 2,297.99

119.500 2,297.99

0.000 0.00

0625

LF  4" X 6" WOOD SIGN SUPPORT
0694 

7340.00      2.53 8,583.500 21,716.26

8,583.500 21,716.26

8,583.500 21,716.27

0.000 0.00

0626

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0695 

7360.24      552.58 8.000 4,420.64

8.000 4,420.64

8.000 4,420.64

0.000 0.00

0627

EACH24" SIGN SUPPORT FOOTING
0696 

7360.30      744.45 6.000 4,466.70

6.000 4,466.70

6.000 4,466.70

0.000 0.00

0628

EACH30" SIGN SUPPORT FOOTING
0697 

7360.36      946.56 4.000 3,786.24

4.000 3,786.24

4.000 3,786.24

0.000 0.00

0629

EACH36" SIGN SUPPORT FOOTING
0698 

7390.10      436.95 20.000 8,739.00

20.000 8,739.00

0.000 0.00

0.000 0.00

0630

EACHREMOVE SIGN, POST, AND FOOTING
0699 

Contracted 69,701.86

Current 69,701.86

In place 60,962.89

This Estimate 0.00

GROUP 8C SIGNING
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Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 190,950.000 95,475.00

190,950.000 95,475.00

284,612.000 142,306.00

0.000 0.00

0631

BDAYBARRICADE, TYPE II
0700 0729 

0001.10      0.65 47,560.000 30,914.00

47,560.000 30,914.00

60,231.000 39,150.15

0.000 0.00

0632

BDAYBARRICADE, TYPE III
0701 0730 

0001.75      2.56 910.000 2,329.60

910.000 2,329.60

499.000 1,277.44

0.000 0.00

0633

EACHTEMPORARY SIGN DAY
0702 

0001.90      0.25 118,350.000 29,587.50

118,350.000 29,587.50

190,055.000 47,513.75

0.000 0.00

0634

EACHSIGN DAY
0703 0731 

0001.99      0.31 26,300.000 8,153.00

26,300.000 8,153.00

25,962.000 8,048.22

0.000 0.00

0635

EACHCONTRACTOR FURNISHED SIGN DAY
0704 0732 

0002.28      0.10 300,570.000 30,057.00

300,570.000 30,057.00

95,611.000 9,561.10

0.000 0.00

0636

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0705 0733 

0002.30      0.13 20,000.000 2,600.00

20,000.000 2,600.00

22,932.000 2,981.16

0.000 0.00

0637

LF  PAVEMENT MARKING REMOVAL
0706 

0002.44      0.09 301,778.000 27,160.02

301,778.000 27,160.02

427,505.000 38,475.45

0.000 0.00

0638

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0707 0734 
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Prpsl
Line Nbr
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0002.47      0.09 250,000.000 22,500.00

250,000.000 22,500.00

244,548.000 22,009.32

0.000 0.00

0639

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0708 

0002.85      21.49 600.000 12,894.00

600.000 12,894.00

283.000 6,081.67

0.000 0.00

0640

EACHTUBULAR POST
0709 0735 

0002.87      21.49 900.000 19,341.00

900.000 19,341.00

558.000 11,991.42

0.000 0.00

0641

EACHCHANNELIZING BLOCK
0710 0736 

0002.97      15.35 6,449.000 98,992.15

6,449.000 98,992.15

1,227.000 18,834.45

0.000 0.00

0642

DAY FLASHING ARROW PANEL
0711 0737 

0003.10      470.67 200.000 94,134.00

200.000 94,134.00

159.500 75,071.89

0.000 0.00

0643

DAY FLAGGING
0712 

0003.50      5.33 8,287.500 44,172.38

8,287.500 44,172.38

15,552.000 82,892.17

0.000 0.00

0644

LF  CONCRETE PROTECTION BARRIER
0713 0738 

0003.58      1,074.46 13.000 13,967.98

13.000 13,967.98

19.000 20,414.74

0.000 0.00

0645

EACHINERTIAL BARRIER SYSTEM
0714 

0003.64      112.56 14.000 1,575.84

14.000 1,575.84

1.000 112.56

0.000 0.00

0646

EACHREPLACEMENT MODULE
0715 

0005.10      59.35 955.000 56,679.25

955.000 56,679.25

731.000 43,384.85

0.000 0.00

0647

DAY TRAFFIC CONTROL MANAGEMENT
0716 0739 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   39 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 12,000.000 9,600.00

12,000.000 9,600.00

12,000.000 9,600.00

0.000 0.00

0648

HOURTRAINING
0717 

0030.00      19,244.08 1.000 19,244.08

1.000 19,244.08

1.000 19,244.08

0.000 0.00

0649

LS  MOBILIZATION
0718 0740 

9110.01      133.03 375.000 49,886.25

375.000 49,886.25

174.500 23,213.75

0.000 0.00

0650

HOURRENTAL OF LOADER, FULLY OPERATED
0719 0741 

9110.03      92.10 1,200.000 110,520.00

1,200.000 110,520.00

388.000 35,734.81

0.000 0.00

0651

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0720 0742 

9110.07      112.56 1,200.000 135,072.00

1,200.000 135,072.00

680.750 76,625.22

0.000 0.00

0652

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0721 0743 

9110.27      133.03 375.000 49,886.25

375.000 49,886.25

221.000 29,399.63

0.000 0.00

0653

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0722 0744 

L006.50      3,069.88 10.000 30,698.80

10.000 30,698.80

0.000 0.00

0.000 0.00

0654

ACRETEMPORARY SEEDING
0723 0745 

L007.01      0.51 7,000.000 3,570.00

7,000.000 3,570.00

0.000 0.00

0.000 0.00

0655

LF  CONTOUR CULTIVATION OF BACKSLOPES
0724 

L022.75      2.05 13,000.000 26,650.00

13,000.000 26,650.00

1,365.000 2,798.25

0.000 0.00

0656

LF  TEMPORARY SILT CHECK
0725 0746 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   40 of 77

Nebraska Department of Roads Date: 01.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      1.94 10,000.000 19,400.00

10,000.000 19,400.00

4,739.000 9,193.66

0.000 0.00

0657

LF  TEMPORARY SILT FENCE
0726 0747 

L022.92      3.07 2,000.000 6,140.00

2,000.000 6,140.00

2,259.000 6,935.13

0.000 0.00

0658

LF  TEMPORARY EARTH CHECK
0727 0748 

L032.70      204.66 20.000 4,093.20

20.000 4,093.20

94.320 19,303.53

0.000 0.00

0659

TON TEMPORARY MULCH
0728 0749 

Contracted 1,055,293.30

Current 1,055,293.30

In place 802,154.40

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 61,458,725.63

Current 62,291,822.27

In place 60,441,180.38

This Estimate 27,057.52

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   40 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.75      TEMPORARY TRAFFIC SIGNAL

Project 21849H 000   

Prpsl Line Nbr 0578

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

Temporary Traffic Signal Ramp 3000

1.00 8,543.00S.P. Initial Payment0010

S5197270  

Temporary Traffic Signal Ramp 3000

-1.00 -8,543.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0578: 0.00

$0.00Total for item code 0003.75: 0.00

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000   

Prpsl Line Nbr 0286

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90959782  

Epoxy Re-Steel for Approaches

18,822.00 10,352.10S.P. Initial Payment0026

90959788  

Epoxy Re-Steel for Approaches

1,499.00 824.45S.P. Initial Payment0026

90968315  

Epoxy Re-Steel for Approaches

37,566.00 20,661.30S.P. Initial Payment0027

90959782  

Epoxy Re-Steel for Approaches

-18,822.00 -10,352.10S.P. Adjustment0030

90959788  

Epoxy Re-Steel for Approaches

-1,499.00 -824.45S.P. Adjustment0030

90968315  

Epoxy Re-Steel for Approaches

-9,039.00 -4,971.45S.P. Adjustment0030



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   41 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000   

Prpsl Line Nbr 0286

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90968315  

Epoxy Re-Steel for Approaches

-28,527.00 -15,689.85S.P. Adjustment0031

91215045  

Epoxy Re-Steel for Approaches

69,757.00 38,366.35S.P. Initial Payment0049

91215045  

Epoxy Re-Steel for Approaches

-33,000.00 -18,150.00S.P. Adjustment0052

91215045  

Epoxy Re-Steel for Approaches

-28,283.00 -15,555.65S.P. Adjustment0053

91215045  

Epoxy Re-Steel for Approaches

-8,474.00 -4,660.70S.P. Closure0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0286: 0.00

Prpsl Line Nbr 0310

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90955704  

Epoxy Re-Steel for Approaches

48,722.00 26,797.10S.P. Initial Payment0026

90955704  

Epoxy Re-Steel for Approaches

-45,560.00 -25,058.00S.P. Adjustment0027

90955704  

Epoxy Re-Steel for Approaches

-3,162.00 -1,739.10S.P. Adjustment0028

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0310: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   41 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000   

Prpsl Line Nbr 0374

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90817041  

Epoxy Re-Steel Group 6D

5,380.00 2,959.00S.P. Initial Payment0011

90817041  

Epoxy Re-Steel Group 6D

-5,380.00 -2,959.00S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

90872100  

Epoxy Coated Re-Steel

47,950.00 26,372.50S.P. Initial Payment0016

90872100  

Epoxy Coated Re-Steel

-22,350.00 -12,292.50S.P. Adjustment0018

90872100  

Epoxy Coated Re-Steel

-23,056.00 -12,680.80S.P. Adjustment0019

90872100  

Epoxy Coated Re-Steel

-2,544.00 -1,399.20S.P. Adjustment0021

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

90872097  

Epoxy Coated Re-Steel

46,990.00 25,844.50S.P. Initial Payment0016

90872097  

Epoxy Coated Re-Steel

-22,350.00 -12,292.50S.P. Adjustment0018

90872097  

Epoxy Coated Re-Steel

-23,056.00 -12,680.80S.P. Adjustment0019

90872097  

Epoxy Coated Re-Steel

-1,584.00 -871.20S.P. Adjustment0021

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0374: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   42 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000   

Prpsl Line Nbr 0425

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91232077  

Re-Steel for Approach

6,198.00 3,408.90S.P. Initial Payment0051

91232077  

Re-Steel for Approach

-6,198.00 -3,408.90S.P. Adjustment0053

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0425: 0.00

Prpsl Line Nbr 0453

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90840297  

Epoxy Coated Re-Steel for Pav't Approaches

32,154.00 17,684.70S.P. Initial Payment0014

90840297  

Epoxy Coated Re-Steel for Pav't Approaches

-28,985.00 -15,941.75S.P. Adjustment0015

90840297  

Epoxy Coated Re-Steel for Pav't Approaches

-3,169.00 -1,742.95S.P. Adjustment0017

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0453: 0.00

Prpsl Line Nbr 0472

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90830587  

Epoxy Coated Re-Steel for Approach

28,984.00 15,941.20S.P. Initial Payment0013

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   42 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000   

Prpsl Line Nbr 0472

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90830587  

Epoxy Coated Re-Steel for Approach

-28,984.00 -15,941.20S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0472: 0.00

Prpsl Line Nbr 0505

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91215059  

Epoxy Re-Steel for Approaches

17,969.00 9,882.95S.P. Initial Payment0049

91215059  

Epoxy Re-Steel for Approaches

-9,380.00 -5,159.00S.P. Adjustment0052

91215059  

Epoxy Re-Steel for Approaches

-5,256.00 -2,890.80S.P. Adjustment0053

91215059  

Epoxy Re-Steel for Approaches

-3,333.00 -1,833.15S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0505: 0.00

Prpsl Line Nbr 0542

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91003949  

Epoxy Coated Re-Steel for Pavement Approaches

17,806.00 9,793.30S.P. Initial Payment0030

91003949  

Epoxy Coated Re-Steel for Pavement Approaches

-4,236.00 -2,329.80S.P. Adjustment0030



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   43 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21849H 000   

Prpsl Line Nbr 0542

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91003949  

Epoxy Coated Re-Steel for Pavement Approaches

-13,570.00 -7,463.50S.P. Closure0031

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0542: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S914432   

9" Doweled Conc Pvmt, 47B-3500

23,045.00 76,970.30S.P. Initial Payment0004

S914432   

9" Doweled Conc Pvmt, 47B-3500

-2,366.57 -7,904.34S.P. Adjustment0008

S940902   

9" Doweled Conc Pvmt, 47B-3500

7,923.00 26,462.82S.P. Initial Payment0009

S940902   

9" Doweled Conc. Pvmt.

2,625.00 8,767.50S.P. Initial Payment0009

S914432   

9" Doweled Conc Pvmt, 47B-3500

-656.26 -2,191.91S.P. Adjustment0009

S940902   

9" Doweled Conc. Pvmt.

-1,331.64 -4,447.68S.P. Adjustment0011

S940902   

9" Doweled Conc. Pvmt.

-229.22 -765.59S.P. Adjustment0012

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   43 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S940902   

9" Doweled Conc. Pvmt.

-941.24 -3,143.74S.P. Adjustment0013

S914432   

9" Doweled Conc Pvmt, 47B-3500

-3,422.67 -11,431.72S.P. Adjustment0013

S914432   

9" Doweled Conc Pvmt, 47B-3500

-245.55 -820.14S.P. Adjustment0014

S940902   

9" Doweled Conc. Pvmt.

-122.90 -410.49S.P. Adjustment0014

S914432   

9" Doweled Conc Pvmt, 47B-3500

-2,392.00 -7,989.28S.P. Adjustment0015

S914432   

9" Doweled Conc Pvmt, 47B-3500

-2,392.00 -7,989.28S.P. Adjustment0016

S914432   

9" Doweled Conc Pvmt, 47B-3500

-5,884.67 -19,654.80S.P. Adjustment0029

S914432   

9" Doweled Conc Pvmt, 47B-3500

-4,602.95 -15,373.85S.P. Adjustment0030

S914432   

9" Doweled Conc Pvmt, 47B-3500

-1,082.33 -3,614.98S.P. Adjustment0031

S940902   

9" Doweled Conc Pvmt, 47B-3500

-1,341.82 -4,481.68S.P. Adjustment0031

S940902   

9" Doweled Conc Pvmt, 47B-3500

-426.91 -1,425.88S.P. Adjustment0032

S940902   

9" Doweled Conc Pvmt, 47B-3500

-27.50 -91.85S.P. Adjustment0033

S940902   

9" Doweled Conc Pvmt, 47B-3500

-1,235.56 -4,126.77S.P. Adjustment0035



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   44 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S940902   

9" Doweled Conc Pvmt, 47B-3500

-2,330.67 -7,784.44S.P. Adjustment0036

S940902   

9" Doweled Conc Pvmt, 47B-3500

-1,267.55 -4,233.62S.P. Adjustment0053

S940902   

9" Doweled Conc Pvmt, 47B-3500

-1,292.99 -4,318.58S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0127: 0.00

$0.00Total for item code 3075.46: 0.00

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S914432   

10' Doweled Conc Pvmt, 47B-3500

14,261.00 53,621.36S.P. Initial Payment0004

S940904   

10" Doweled Conc Pvmt

23,705.00 89,130.80S.P. Initial Payment0009

S940904   

10' Doweled Conc Pvmt, 47B-3500

27,105.00 101,914.80S.P. Initial Payment0009

S943394   

10' Doweled Conc Pvmt, 47B-3500

32,016.00 120,380.16S.P. Initial Payment0009

S944465   

10' Doweled Conc Pvmt, 47B-3500

22,559.00 84,821.84S.P. Initial Payment0010

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   44 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S940904   

10" Doweled Conc Pvmt

-9,325.33 -35,063.24S.P. Adjustment0010

S914432   

10' Doweled Conc Pvmt, 47B-3500

-7,537.11 -28,339.53S.P. Adjustment0012

S940904   

10" Doweled Conc Pvmt

-3,845.55 -14,459.27S.P. Adjustment0012

S940904   

10" Doweled Conc Pvmt

-696.80 -2,619.97S.P. Adjustment0013

S940904   

10" Doweled Conc Pvmt

-227.11 -853.93S.P. Adjustment0014

S940904   

10" Doweled Conc Pvmt

-850.16 -3,196.60S.P. Adjustment0015

S914432   

10' Doweled Conc Pvmt, 47B-3500

-6,723.89 -25,281.83S.P. Adjustment0017

S940904   

10' Doweled Conc Pvmt, 47B-3500

-10,426.77 -39,204.66S.P. Adjustment0017

S940904   

10' Doweled Conc Pvmt, 47B-3500

-599.56 -2,254.35S.P. Adjustment0018

S940904   

10' Doweled Conc Pvmt, 47B-3500

-311.11 -1,169.77S.P. Adjustment0031

S940904   

10' Doweled Conc Pvmt, 47B-3500

-88.89 -334.23S.P. Adjustment0032

S940904   

10' Doweled Conc Pvmt, 47B-3500

-7,009.32 -26,355.04S.P. Adjustment0033

S940904   

10' Doweled Conc Pvmt, 47B-3500

-143.56 -539.79S.P. Adjustment0034



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   45 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S940904   

10" Doweled Conc Pvmt

-931.11 -3,500.97S.P. Adjustment0036

S940904   

10" Doweled Conc Pvmt

-6,611.11 -24,857.77S.P. Adjustment0038

S940904   

10' Doweled Conc Pvmt, 47B-3500

-8,525.79 -32,056.96S.P. Adjustment0038

S943394   

10' Doweled Conc Pvmt, 47B-3500

-3,772.43 -14,184.34S.P. Adjustment0038

S940904   

10" Doweled Conc Pvmt

-1,217.83 -4,579.05S.P. Adjustment0039

S943394   

10' Doweled Conc Pvmt, 47B-3500

-7,108.44 -26,727.73S.P. Adjustment0039

S943394   

10' Doweled Conc Pvmt, 47B-3500

-1,596.67 -6,003.48S.P. Adjustment0041

S943394   

10' Doweled Conc Pvmt, 47B-3500

-811.56 -3,051.47S.P. Adjustment0042

S943394   

10' Doweled Conc Pvmt, 47B-3500

-4,174.44 -15,695.89S.P. Adjustment0045

S943394   

10' Doweled Conc Pvmt, 47B-3500

-2,067.32 -7,773.12S.P. Adjustment0053

S943394   

10' Doweled Conc Pvmt, 47B-3500

-1,284.56 -4,829.95S.P. Adjustment0054

S943394   

10' Doweled Conc Pvmt, 47B-3500

-11,200.58 -42,114.18S.P. Adjustment0055

S944465   

10' Doweled Conc Pvmt, 47B-3500

-1,084.77 -4,078.74S.P. Adjustment0055

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   45 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21849H 000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S944465   

10' Doweled Conc Pvmt, 47B-3500

-712.68 -2,679.68S.P. Adjustment0056

S944465   

10' Doweled Conc Pvmt, 47B-3500

-188.00 -706.88S.P. Adjustment0058

S944465   

10' Doweled Conc Pvmt, 47B-3500

-6,775.22 -25,474.83S.P. Adjustment0060

S944465   

10' Doweled Conc Pvmt, 47B-3500

-13,798.33 -51,881.71S.P. Closure0062

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0129: 0.00

$0.00Total for item code 3075.56: 0.00

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 21849H 000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

173540    

Cast Iron Grate & Frame

16,030.00 25,648.00S.P. Initial Payment0002

173540    

Cast Iron Grate & Frame

-1,030.00 -1,648.00S.P. Adjustment0013

173540    

Cast Iron Grate & Frame

-824.00 -1,318.40S.P. Adjustment0020

173540    

Cast Iron Grate & Frame

-2,678.00 -4,284.80S.P. Adjustment0021



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   46 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 21849H 000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

173540    

Cast Iron Grate & Frame

-3,508.00 -5,612.80S.P. Adjustment0031

173540    

Cast Iron Grate & Frame

-1,960.00 -3,136.00S.P. Adjustment0032

173540    

Cast Iron Grate & Frame

-1,030.00 -1,648.00S.P. Adjustment0034

173540    

Cast Iron Grate & Frame

-2,266.00 -3,625.60S.P. Adjustment0041

173540    

Cast Iron Grate & Frame

-2,322.00 -3,715.20S.P. Adjustment0055

173540    

Cast Iron Grate & Frame

-412.00 -659.20S.P. Closure0059

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

Prpsl Line Nbr 0164

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

173540    

Cast Iron Grate & Frame

6,288.00 11,569.92S.P. Initial Payment0002

173540    

Cast Iron Grate & Frame

206.00 364.62S.P. Initial Payment0002

173540    

Cast Iron Grate & Frame

-774.00 -1,424.16S.P. Adjustment0033

173540    

Cast Iron Grate & Frame

-412.00 -758.08S.P. Adjustment0041

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   46 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 21849H 000   

Prpsl Line Nbr 0164

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

173540    

Cast Iron Grate & Frame

-206.00 -364.62S.P. Adjustment0041

173540    

Cast Iron Grate & Frame

-2,520.00 -4,636.80S.P. Adjustment0054

173540    

Cast Iron Grate & Frame

-2,582.00 -4,750.88S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0164: 0.00

$0.00Total for item code 4004.50: 0.00

Item Cd Item Desc

4005.00      CAST IRON RING AND COVER

Project 21849H 000   

Prpsl Line Nbr 0165

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

173540    

Cast Iron Ring & Cover

690.00 669.30S.P. Initial Payment0002

173540    

Cast Iron Ring & Cover

-690.00 -669.30S.P. Closure0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0165: 0.00

$0.00Total for item code 4005.00: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   47 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4094.05      GEOGRID WALL

Project 21849H 000   

Prpsl Line Nbr 0543

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

HAWK-1990 

Geogrid Wall Materials

17,000.00 111,690.00S.P. Initial Payment0010

HAWK-1990 

Geogrid Wall Materials

-8,281.00 -54,406.17S.P. Adjustment0010

HAWK-1990 

Geogrid Wall Materials

-2,940.00 -19,315.80S.P. Adjustment0011

HAWK-1990 

Geogrid Wall Materials

-4,500.00 -29,565.00S.P. Adjustment0012

HAWK-1990 

Geogrid Wall Materials

-1,279.00 -8,403.03S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0543: 0.00

$0.00Total for item code 4094.05: 0.00

Item Cd Item Desc

4096.00      SOLDIER PILE

Project 21849H 000   

Prpsl Line Nbr 0093

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

Soldier Pile

102.00 10,583.52S.P. Initial Payment0008

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   47 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4096.00      SOLDIER PILE

Project 21849H 000   

Prpsl Line Nbr 0093

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

Soldier Pile

-102.00 -10,583.52S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0093: 0.00

$0.00Total for item code 4096.00: 0.00

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21849H 000   

Prpsl Line Nbr 0264

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

051761    

Black Re-Steel

47,003.00 22,091.41S.P. Initial Payment0009

052603    

Black Re-Steel

44,678.00 20,998.66S.P. Initial Payment0010

052545    

Black Re-Steel

45,287.00 21,284.89S.P. Initial Payment0011

051761    

Black Re-Steel

-17,897.10 -8,411.64S.P. Adjustment0012

051761    

Black Re-Steel

-20,529.68 -9,648.95S.P. Adjustment0013

051761    

Black Re-Steel

-8,576.22 -4,030.82S.P. Adjustment0014

052603    

Black Re-Steel

-15,404.57 -7,240.15S.P. Adjustment0014



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   48 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21849H 000   

Prpsl Line Nbr 0264

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052603    

Black Re-Steel

-6,902.22 -3,244.04S.P. Adjustment0015

052603    

Black Re-Steel

-22,371.21 -10,514.47S.P. Closure0031

052545    

Black Re-Steel

-4,070.54 -1,913.15S.P. Adjustment0038

052545    

Black Re-Steel

-6,219.96 -2,923.38S.P. Adjustment0039

052545    

Black Re-Steel

-25,181.46 -11,835.29S.P. Adjustment0040

052545    

Black Re-Steel

-9,815.04 -4,613.07S.P. Adjustment0041

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0264: 0.00

$0.00Total for item code 4151.00: 0.00

Item Cd Item Desc

4152.20      EPOXY COATED REINFORCING STEEL FOR RETAINING WALL

Project 21849H 000   

Prpsl Line Nbr 0102

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052019    

Epoxy Coated Re-Steel

24,193.00 13,306.15S.P. Initial Payment0009

052019    

Epoxy Coated Re-Steel

-17,335.00 -9,534.25S.P. Adjustment0010

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   48 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4152.20      EPOXY COATED REINFORCING STEEL FOR RETAINING WALL

Project 21849H 000   

Prpsl Line Nbr 0102

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052019    

Epoxy Coated Re-Steel

-6,858.00 -3,771.90S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0102: 0.00

$0.00Total for item code 4152.20: 0.00

Item Cd Item Desc

4200.36      36" AUTOMATIC FLOOD CONTROL GATE

Project 21849H 000   

Prpsl Line Nbr 0191

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

173540    

36" Auto. Flood Control Gate

1.00 1,094.00S.P. Initial Payment0002

173540    

36" Auto. Flood Control Gate

-1.00 -1,094.00S.P. Closure0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0191: 0.00

$0.00Total for item code 4200.36: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   49 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.13      DECK JOINT SEAL, TYPE IV

Project 21849H 000   

Prpsl Line Nbr 0522

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

681773    

Deck Joint Seal Type IV

78.00 74,993.10S.P. Initial Payment0024

681773    

Deck Joint Seal Type IV

-78.00 -74,993.10S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0522: 0.00

$0.00Total for item code 6005.13: 0.00

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 21849H 000   

Prpsl Line Nbr 0292

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Expansion Bearing Group 6

30.00 24,780.00S.P. Initial Payment0013

212-639 R1

Expansion Bearing Group 6

-15.00 -12,390.00S.P. Adjustment0023

212-639 R1

Expansion Bearing Group 6

-15.00 -12,390.00S.P. Adjustment0046

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0292: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   49 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 21849H 000   

Prpsl Line Nbr 0381

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Expansion Bearing Group 6D

36.00 21,780.00S.P. Initial Payment0013

212-639 R1

Expansion Bearing Group 6D

-36.00 -21,780.00S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0381: 0.00

Prpsl Line Nbr 0432

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Expansion Bearing Group 6F

36.00 9,936.00S.P. Initial Payment0013

212-639 R1

Expansion Bearing Group 6F

-36.00 -9,936.00S.P. Adjustment0049

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0432: 0.00

Prpsl Line Nbr 0523

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Expansion Bearing Group 6J

90.00 47,520.00S.P. Initial Payment0013

212-639 R1

Expansion Bearing Group 6J

-18.00 -9,504.00S.P. Adjustment0023

212-639 R1

Expansion Bearing Group 6J

-24.00 -12,672.00S.P. Adjustment0024

212-639 R1

Expansion Bearing Group 6J

-6.00 -3,168.00S.P. Adjustment0025



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   50 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 21849H 000   

Prpsl Line Nbr 0523

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Expansion Bearing Group 6J

-42.00 -22,176.00S.P. Adjustment0046

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0523: 0.00

Prpsl Line Nbr 0547

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Expansion Bearing Group 6K

8.00 4,752.00S.P. Initial Payment0013

212-639 R1

Expansion Bearing Group 6K

-8.00 -4,752.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0547: 0.00

$0.00Total for item code 6005.78: 0.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 21849H 000   

Prpsl Line Nbr 0293

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6

10.00 9,380.00S.P. Initial Payment0013

212-639 R1

Fixed Bearing Group 6

-5.00 -4,690.00S.P. Adjustment0023

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   50 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 21849H 000   

Prpsl Line Nbr 0293

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6

-5.00 -4,690.00S.P. Adjustment0046

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0293: 0.00

Prpsl Line Nbr 0315

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6A

12.00 1,536.00S.P. Initial Payment0013

212-639 R1

Fixed Bearing Group 6A

-12.00 -1,536.00S.P. Adjustment0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0315: 0.00

Prpsl Line Nbr 0382

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6D

12.00 3,720.00S.P. Initial Payment0013

212-639 R1

Fixed Bearing Group 6D

-12.00 -3,720.00S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0382: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   51 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 21849H 000   

Prpsl Line Nbr 0433

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6F

12.00 5,976.00S.P. Initial Payment0013

212-639 R1

Fixed Bearing Group 6F

-12.00 -5,976.00S.P. Adjustment0049

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0433: 0.00

Prpsl Line Nbr 0524

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6J

18.00 13,788.00S.P. Initial Payment0013

212-639 R1

Fixed Bearing Group 6J

-6.00 -4,596.00S.P. Adjustment0023

212-639 R1

Fixed Bearing Group 6J

-6.00 -4,596.00S.P. Adjustment0025

212-639 R1

Fixed Bearing Group 6J

-6.00 -4,596.00S.P. Adjustment0046

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0524: 0.00

Prpsl Line Nbr 0548

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6K

8.00 5,640.00S.P. Initial Payment0013

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   51 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 21849H 000   

Prpsl Line Nbr 0548

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

212-639 R1

Fixed Bearing Group 6K

-8.00 -5,640.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0548: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 21849H 000   

Prpsl Line Nbr 0385

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6452      

Precast Superstructure Group 6D

1.00 421,220.00S.P. Initial Payment0011

6452      

Precast Superstructure Group 6D

-1.00 -421,220.00S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0385: 0.00

$0.00Total for item code 6011.11: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   52 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.11      STEEL SUPERSTRUCTURE AT STATION

Project 21849H 000   

Prpsl Line Nbr 0297

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

307575    

Steel Superstructure Group 6

1.00 177,943.86S.P. Initial Payment0013

307575    

Steel Superstructure Group 6

-0.40 -71,177.54S.P. Adjustment0023

307575    

Steel Superstructure Group 6

-0.10 -17,794.39S.P. Adjustment0024

307575    

Steel Superstructure Group 6

-0.50 -88,971.93S.P. Closure0028

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

307595    

Steel Superstructure for Group 6 Bridge

1.00 595,101.43S.P. Initial Payment0014

307595    

Steel Superstructure for Group 6 Bridge

-0.40 -238,040.57S.P. Adjustment0023

307595    

Steel Superstructure for Group 6 Bridge

-0.10 -59,510.14S.P. Adjustment0024

307595    

Steel Superstructure for Group 6 Bridge

-0.50 -297,550.72S.P. Closure0046

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

307683    

Steel Superstructure at Station 1375+45

1.00 417,020.27S.P. Initial Payment0017

307697    

Steel Superstructure at Station 1375+45

1.00 294,891.62S.P. Initial Payment0017

307717    

Steel Superstructure at Station 1375+45

1.00 241,110.00S.P. Initial Payment0018

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   52 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.11      STEEL SUPERSTRUCTURE AT STATION

Project 21849H 000   

Prpsl Line Nbr 0297

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

307738    

Steel Superstructure at Station 1375+45

1.00 161,576.10S.P. Initial Payment0020

307683    

Steel Superstructure at Station 1375+45

-0.40 -166,808.11S.P. Adjustment0023

307717    

Steel Superstructure at Station 1375+45

-1.00 -241,110.00S.P. Closure0024

307738    

Steel Superstructure at Station 1375+45

-1.00 -161,576.10S.P. Closure0024

307683    

Steel Superstructure at Station 1375+45

-0.10 -41,702.03S.P. Adjustment0024

307683    

Steel Superstructure at Station 1375+45

-0.50 -208,510.13S.P. Closure0046

307697    

Steel Superstructure at Station 1375+45

-1.00 -294,891.62S.P. Closure0046

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0297: 0.00

Prpsl Line Nbr 0529

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

307826    

Steel Superstructure at Sta. 1454+15.12 RT

1.00 645,459.30S.P. Initial Payment0023

307826    

Steel Superstructure at Sta. 1454+15.12 RT

-0.402 -259,474.64S.P. Adjustment0024

307826    

Steel Superstructure at Sta. 1454+15.12 RT

-0.134 -86,491.55S.P. Adjustment0025



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   53 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.11      STEEL SUPERSTRUCTURE AT STATION

Project 21849H 000   

Prpsl Line Nbr 0529

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

307958    

Steel Superstructure at Sta. 1454+15.12 RT

1.00 145,496.07S.P. Initial Payment0027

307697    

Steel Superstructure at Sta. 1454+15.12 RT

1.00 255,346.00S.P. Initial Payment0028

307826    

Steel Superstructure at Sta. 1454+15.12 RT

-0.464 -299,493.11S.P. Closure0046

307958    

Steel Superstructure at Sta. 1454+15.12 RT

-1.00 -145,496.07S.P. Closure0046

307697    

Steel Superstructure at Sta. 1454+15.12 RT

-1.00 -255,346.00S.P. Closure0046

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0529: 0.00

Prpsl Line Nbr 0551

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

307505    

Steel Superstructure at Sta. 2023+21.50

1.00 112,685.79S.P. Initial Payment0010

307505    

Steel Superstructure at Sta. 2023+21.50

-1.00 -112,685.79S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

307528    

Steel Superstructure at Sta. 2023+21.50

1.00 70,197.84S.P. Initial Payment0011

307528    

Steel Superstructure at Sta. 2023+21.50

-1.00 -70,197.84S.P. Adjustment0021

$0.00Total for stockpile nbr 2: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   53 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.11      STEEL SUPERSTRUCTURE AT STATION

Project 21849H 000   

Prpsl Line Nbr 0551

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

307613    

Steel Superstructure Bridge 6K

1.00 156,790.89S.P. Initial Payment0015

307613    

Steel Superstructure Bridge 6K

-1.00 -156,790.89S.P. Adjustment0021

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0551: 0.00

$0.00Total for item code 6071.11: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0299

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90814287  

Epoxy Re-Steel Group 6

89,270.00 49,098.50S.P. Initial Payment0011

90817040  

Epoxy Re-Steel Group 6

23,776.00 13,076.80S.P. Initial Payment0011

90817040  

Epoxy Re-Steel Group 6

-5,890.00 -3,239.50S.P. Adjustment0012

90817040  

Epoxy Re-Steel Group 6

-17,886.00 -9,837.30S.P. Adjustment0013

90814287  

Epoxy Re-Steel Group 6

-13,624.00 -7,493.20S.P. Adjustment0022

90814287  

Epoxy Re-Steel Group 6

-2,000.00 -1,100.00S.P. Adjustment0025



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   54 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0299

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90959782  

Epoxy Re-Steel Group 6

27,849.00 15,316.95S.P. Initial Payment0026

90959788  

Epoxy Re-Steel Group 6

44,679.00 24,573.45S.P. Initial Payment0026

90814287  

Epoxy Re-Steel Group 6

-2,000.00 -1,100.00S.P. Adjustment0026

90968315  

Epoxy Re-Steel Group 6

12,172.00 6,694.60S.P. Initial Payment0027

90968304  

Epoxy Re-Steel Group 6

49,302.00 27,116.10S.P. Initial Payment0027

90814287  

Epoxy Re-Steel Group 6

-4,485.00 -2,466.75S.P. Adjustment0027

90814287  

Epoxy Re-Steel Group 6

-67,161.00 -36,938.55S.P. Adjustment0030

90959782  

Epoxy Re-Steel Group 6

-27,849.00 -15,316.95S.P. Adjustment0030

90959788  

Epoxy Re-Steel Group 6

-19,832.00 -10,907.60S.P. Adjustment0030

90959788  

Epoxy Re-Steel Group 6

-6,321.00 -3,476.55S.P. Adjustment0031

90959788  

Epoxy Re-Steel Group 6

-16,456.00 -9,050.80S.P. Adjustment0032

90959788  

Epoxy Re-Steel Group 6

-2,070.00 -1,138.50S.P. Adjustment0042

90968315  

Epoxy Re-Steel Group 6

-12,172.00 -6,694.60S.P. Adjustment0042

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   54 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0299

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90968304  

Epoxy Re-Steel Group 6

-35,767.00 -19,671.85S.P. Adjustment0042

90968304  

Epoxy Re-Steel Group 6

-13,535.00 -7,444.25S.P. Adjustment0043

91215049  

Epoxy Re-Steel Group 6

86,816.00 47,748.80S.P. Initial Payment0049

91215049  

Epoxy Re-Steel Group 6

-7,200.00 -3,960.00S.P. Adjustment0051

91215049  

Epoxy Re-Steel Group 6

-79,616.00 -43,788.80S.P. Adjustment0053

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0299: 0.00

Prpsl Line Nbr 0321

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90838828  

Epoxy Coated Re-Steel

41,333.00 22,733.15S.P. Initial Payment0013

90838828  

Epoxy Coated Re-Steel

-5,780.00 -3,179.00S.P. Adjustment0013

90838828  

Epoxy Coated Re-Steel

-6,000.00 -3,300.00S.P. Adjustment0014

90838828  

Epoxy Coated Re-Steel

-11,950.00 -6,572.50S.P. Adjustment0015

90838828  

Epoxy Coated Re-Steel

-2,500.00 -1,375.00S.P. Adjustment0016



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   55 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0321

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90838828  

Epoxy Coated Re-Steel

-1,065.00 -585.75S.P. Adjustment0017

90838828  

Epoxy Coated Re-Steel

-4,165.00 -2,290.75S.P. Adjustment0018

90838828  

Epoxy Coated Re-Steel

-9,067.00 -4,986.85S.P. Adjustment0019

90955701  

Epoxy Coated Re-Steel

42,458.00 23,351.90S.P. Initial Payment0026

90955703  

Epoxy Coated Re-Steel

30,624.00 16,843.20S.P. Initial Payment0026

90838828  

Epoxy Coated Re-Steel

-806.00 -443.30S.P. Adjustment0027

90955701  

Epoxy Coated Re-Steel

-42,458.00 -23,351.90S.P. Adjustment0027

90955703  

Epoxy Coated Re-Steel

-30,624.00 -16,843.20S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0321: 0.00

Prpsl Line Nbr 0389

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052019    

Epoxy Coated Re-Steel

21,948.00 12,071.40S.P. Initial Payment0009

052020    

Epoxy Coated Re-Steel

12,168.00 6,692.40S.P. Initial Payment0009

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   55 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0389

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052034    

Epoxy Coated Re-Steel

39,445.00 21,694.75S.P. Initial Payment0009

052019    

Epoxy Coated Re-Steel

-21,948.00 -12,071.40S.P. Adjustment0009

052020    

Epoxy Coated Re-Steel

-12,168.00 -6,692.40S.P. Adjustment0009

052034    

Epoxy Coated Re-Steel

-8,601.00 -4,730.55S.P. Adjustment0009

052816    

Epoxy Coated Re-Steel

48,701.00 26,785.55S.P. Initial Payment0010

052034    

Epoxy Coated Re-Steel

-8,800.00 -4,840.00S.P. Adjustment0010

90817041  

Epoxy Coated Re-Steel

42,057.00 23,131.35S.P. Initial Payment0011

90817043  

Epoxy Coated Re-Steel

258.00 141.90S.P. Initial Payment0011

052034    

Epoxy Coated Re-Steel

-22,044.00 -12,124.20S.P. Adjustment0011

052816    

Epoxy Coated Re-Steel

-12,831.00 -7,057.05S.P. Adjustment0011

052816    

Epoxy Coated Re-Steel

-35,870.00 -19,728.50S.P. Adjustment0012

90817041  

Epoxy Coated Re-Steel

-13,722.00 -7,547.10S.P. Adjustment0012

90817041  

Epoxy Coated Re-Steel

-28,335.00 -15,584.25S.P. Adjustment0013



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   56 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0389

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90817043  

Epoxy Coated Re-Steel

-258.00 -141.90S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

90860134  

Epoxy Coated Re-Steel

143,125.00 78,718.75S.P. Initial Payment0015

90860134  

Epoxy Coated Re-Steel

-11,432.00 -6,287.60S.P. Adjustment0016

90860134  

Epoxy Coated Re-Steel

-131,693.00 -72,431.15S.P. Adjustment0017

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0389: 0.00

Prpsl Line Nbr 0441

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91232075  

Re-Steel for Bridge

44,449.00 24,446.95S.P. Initial Payment0051

91232077  

Re-Steel for Bridge

37,552.00 20,653.60S.P. Initial Payment0051

91232080  

Re-Steel for Bridge

39,693.00 21,831.15S.P. Initial Payment0051

91232086  

Re-Steel for Bridge

41,446.00 22,795.30S.P. Initial Payment0051

91232075  

Re-Steel for Bridge

-2,335.00 -1,284.25S.P. Adjustment0051

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   56 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0441

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91232075  

Re-Steel for Bridge

-7,500.00 -4,125.00S.P. Adjustment0052

91232075  

Re-Steel for Bridge

-34,614.00 -19,037.70S.P. Adjustment0053

91232077  

Re-Steel for Bridge

-37,552.00 -20,653.60S.P. Adjustment0053

91232080  

Re-Steel for Bridge

-39,693.00 -21,831.15S.P. Adjustment0053

91232086  

Re-Steel for Bridge

-41,446.00 -22,795.30S.P. Adjustment0053

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0441: 0.00

Prpsl Line Nbr 0463

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90840297  

Epoxy Coated Re-Steel

63,666.00 35,016.30S.P. Initial Payment0014

90840297  

Epoxy Coated Re-Steel

-51,840.00 -28,512.00S.P. Adjustment0015

90840297  

Epoxy Coated Re-Steel

-11,825.00 -6,503.75S.P. Adjustment0017

90840297  

Epoxy Coated Re-Steel

-1.00 -0.55S.P. Closure0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0463: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   57 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0531

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052520    

Epoxy Coated Re-Steel

24,357.00 13,396.35S.P. Initial Payment0009

052524    

Epoxy Coated Re-Steel

22,425.00 12,333.75S.P. Initial Payment0009

052522    

Epoxy Coated Re-Steel

6,397.00 3,518.35S.P. Initial Payment0009

052520    

Epoxy Coated Re-Steel

-22,000.00 -12,100.00S.P. Adjustment0010

90817019  

Epoxy Coated Re-Steel

43,645.00 24,004.75S.P. Initial Payment0011

052520    

Epoxy Coated Re-Steel

-2,357.00 -1,296.35S.P. Adjustment0011

052524    

Epoxy Coated Re-Steel

-22,425.00 -12,333.75S.P. Adjustment0011

052522    

Epoxy Coated Re-Steel

-2,008.00 -1,104.40S.P. Adjustment0011

052522    

Epoxy Coated Re-Steel

-4,389.00 -2,413.95S.P. Adjustment0012

90817019  

Epoxy Coated Re-Steel

-27,191.00 -14,955.05S.P. Adjustment0012

90841749  

Epoxy Coated Re-Steel

46,845.00 25,764.75S.P. Initial Payment0014

90817019  

Epoxy Coated Re-Steel

-13,500.00 -7,425.00S.P. Adjustment0014

90817019  

Epoxy Coated Re-Steel

-2,954.00 -1,624.70S.P. Adjustment0015

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   57 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0531

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90841749  

Epoxy Coated Re-Steel

-46,836.00 -25,759.80S.P. Adjustment0015

90841749  

Epoxy Coated Re-Steel

-9.00 -4.95S.P. Adjustment0016

91002723  

Epoxy Coated Re-Steel

45,324.00 24,928.20S.P. Initial Payment0030

91003949  

Epoxy Coated Re-Steel

31,073.00 17,090.15S.P. Initial Payment0030

91002750  

Epoxy Coated Re-Steel

47,535.00 26,144.25S.P. Initial Payment0030

91010342  

Epoxy Coated Re-Steel

38,321.00 21,076.55S.P. Initial Payment0030

91002723  

Epoxy Coated Re-Steel

-45,324.00 -24,928.20S.P. Adjustment0031

91003949  

Epoxy Coated Re-Steel

-31,073.00 -17,090.15S.P. Adjustment0031

91002750  

Epoxy Coated Re-Steel

-47,535.00 -26,144.25S.P. Adjustment0031

91010342  

Epoxy Coated Re-Steel

-238.00 -130.90S.P. Adjustment0031

91010342  

Epoxy Coated Re-Steel

-38,083.00 -20,945.65S.P. Adjustment0032

91215063  

Epoxy Coated Re-Steel

193,862.00 106,624.10S.P. Initial Payment0049

91218612  

Epoxy Coated Re-Steel

41,774.00 22,975.70S.P. Initial Payment0050



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   58 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0531

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91218633  

Epoxy Coated Re-Steel

41,790.00 22,984.50S.P. Initial Payment0050

91215063  

Epoxy Coated Re-Steel

-193,862.00 -106,624.10S.P. Adjustment0052

91218612  

Epoxy Coated Re-Steel

-41,774.00 -22,975.70S.P. Adjustment0052

91218633  

Epoxy Coated Re-Steel

-3,364.00 -1,850.20S.P. Adjustment0052

91218633  

Epoxy Coated Re-Steel

-20,000.00 -11,000.00S.P. Adjustment0053

91218633  

Epoxy Coated Re-Steel

-18,426.00 -10,134.30S.P. Adjustment0054

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

90835553  

Epoxy Coated Re-Steel

39,257.00 21,591.35S.P. Initial Payment0013

90835553  

Epoxy Coated Re-Steel

-13,500.00 -7,425.00S.P. Adjustment0014

90835553  

Epoxy Coated Re-Steel

-25,757.00 -14,166.35S.P. Adjustment0015

90881406  

Epoxy Coated Re-Steel

45,563.00 25,059.65S.P. Initial Payment0017

90881406  

Epoxy Coated Re-Steel

-26,790.00 -14,734.50S.P. Adjustment0017

90880215  

Epoxy Coated Re-Steel

38,449.00 21,146.95S.P. Initial Payment0018

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   58 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0531

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

90880833  

Epoxy Coated Re-Steel

48,517.00 26,684.35S.P. Initial Payment0018

90881406  

Epoxy Coated Re-Steel

-1,800.00 -990.00S.P. Adjustment0018

90895187  

Epoxy Coated Re-Steel

46,871.00 25,779.05S.P. Initial Payment0019

90895193  

Epoxy Coated Re-Steel

36,714.00 20,192.70S.P. Initial Payment0019

90881406  

Epoxy Coated Re-Steel

-16,973.00 -9,335.15S.P. Adjustment0021

90880215  

Epoxy Coated Re-Steel

-9,817.00 -5,399.35S.P. Adjustment0021

90880215  

Epoxy Coated Re-Steel

-15,605.00 -8,582.75S.P. Adjustment0025

90880215  

Epoxy Coated Re-Steel

-13,027.00 -7,164.85S.P. Adjustment0026

90880833  

Epoxy Coated Re-Steel

-2,763.00 -1,519.65S.P. Adjustment0026

90880833  

Epoxy Coated Re-Steel

-3,000.00 -1,650.00S.P. Adjustment0027

90880833  

Epoxy Coated Re-Steel

-1,800.00 -990.00S.P. Adjustment0029

90880833  

Epoxy Coated Re-Steel

-40,954.00 -22,524.70S.P. Adjustment0031

90895187  

Epoxy Coated Re-Steel

-46,871.00 -25,779.05S.P. Adjustment0031



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   59 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0531

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

90895193  

Epoxy Coated Re-Steel

-36,345.00 -19,989.75S.P. Adjustment0031

90895193  

Epoxy Coated Re-Steel

-369.00 -202.95S.P. Adjustment0032

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0531: 0.00

Prpsl Line Nbr 0553

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052521    

Epoxy Coated Re-Steel

35,495.00 19,522.25S.P. Initial Payment0009

052521    

Epoxy Coated Re-Steel

-4,591.00 -2,525.05S.P. Adjustment0009

052814    

Epoxy Coated Re-Steel

48,812.00 26,846.60S.P. Initial Payment0010

052815    

Epoxy Coated Re-Steel

49,401.00 27,170.55S.P. Initial Payment0010

052521    

Epoxy Coated Re-Steel

-2,977.00 -1,637.35S.P. Adjustment0011

052521    

Epoxy Coated Re-Steel

-4,591.00 -2,525.05S.P. Adjustment0012

052521    

Epoxy Coated Re-Steel

-6,000.00 -3,300.00S.P. Adjustment0014

052521    

Epoxy Coated Re-Steel

-17,336.00 -9,534.80S.P. Adjustment0015

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   59 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0553

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

052814    

Epoxy Coated Re-Steel

-46,100.00 -25,355.00S.P. Adjustment0015

052814    

Epoxy Coated Re-Steel

-2,712.00 -1,491.60S.P. Adjustment0016

052815    

Epoxy Coated Re-Steel

-16,530.00 -9,091.50S.P. Adjustment0016

052815    

Epoxy Coated Re-Steel

-25,242.00 -13,883.10S.P. Adjustment0017

052815    

Epoxy Coated Re-Steel

-7,629.00 -4,195.95S.P. Adjustment0018

90930560  

Epoxy Coated Re-Steel

7,866.00 4,326.30S.P. Initial Payment0023

90930573  

Epoxy Coated Re-Steel

49,742.00 27,358.10S.P. Initial Payment0023

90930560  

Epoxy Coated Re-Steel

-3,000.00 -1,650.00S.P. Adjustment0025

90930560  

Epoxy Coated Re-Steel

-3,000.00 -1,650.00S.P. Adjustment0026

90930560  

Epoxy Coated Re-Steel

-1,866.00 -1,026.30S.P. Adjustment0028

90930573  

Epoxy Coated Re-Steel

-49,474.00 -27,210.70S.P. Adjustment0028



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   60 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21849H 000   

Prpsl Line Nbr 0553

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90930573  

Epoxy Coated Re-Steel

-268.00 -147.40S.P. Adjustment0029

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0553: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849H 000   

Prpsl Line Nbr 0301

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100223219 

HP 12"X53# STEEL PILING

10,213.00 322,322.28S.P. Initial Payment0008

100223219 

HP 12"X53# STEEL PILING

2,922.00 92,218.32S.P. Initial Payment0008

100223219 

HP 12"X53# STEEL PILING

-1,020.92 -32,220.24S.P. Adjustment0012

100223219 

HP 12"X53# STEEL PILING

-2,058.75 -64,974.15S.P. Adjustment0013

100223219 

HP 12"X53# STEEL PILING

-1,670.50 -52,720.98S.P. Adjustment0014

100223219 

HP 12"X53# STEEL PILING

-1,725.58 -54,459.30S.P. Adjustment0017

100223219 

HP 12"X53# STEEL PILING

-720.00 -22,723.20S.P. Adjustment0019

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   60 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849H 000   

Prpsl Line Nbr 0301

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100223219 

HP 12"X53# STEEL PILING

-1,402.50 -44,262.90S.P. Adjustment0021

100223219 

HP 12"X53# STEEL PILING

-1,614.75 -50,961.51S.P. Adjustment0041

100223219 

HP 12"X53# STEEL PILING

-1,256.26 -39,647.57S.P. Adjustment0041

100223219 

HP 12"X53# STEEL PILING

-1,665.74 -52,570.75S.P. Adjustment0042

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0301: 0.00

Prpsl Line Nbr 0323

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

HP 12" X 53# Steel Piling

4,517.00 170,607.09S.P. Initial Payment0008

100B88707 

HP 12" X 53# Steel Piling

-1,215.00 -45,890.55S.P. Adjustment0013

100B88707 

HP 12" X 53# Steel Piling

-3,302.00 -124,716.54S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0323: 0.00

Prpsl Line Nbr 0391

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100224063 

HP 12" X 53# Steel Piling

6,585.00 213,419.85S.P. Initial Payment0008



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   61 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849H 000   

Prpsl Line Nbr 0391

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100224063 

HP 12" X 53# Steel Piling

-6,043.13 -195,857.84S.P. Adjustment0009

100224063 

HP 12" X 53# Steel Piling

-541.87 -17,562.01S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0391: 0.00

Prpsl Line Nbr 0443

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

HP 12" X 53#  Steel Piling

5,876.00 190,558.68S.P. Initial Payment0008

100B88707 

HP 12" X 53#  Steel Piling

-4,305.40 -139,624.12S.P. Adjustment0043

100B88707 

HP 12" X 53#  Steel Piling

-1,570.60 -50,934.56S.P. Adjustment0045

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0443: 0.00

Prpsl Line Nbr 0464

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100224241 

HP 12" X 53#  Steel Piling

2,303.00 71,116.64S.P. Initial Payment0008

100224241 

HP 12" X 53#  Steel Piling

-1,350.00 -41,688.00S.P. Adjustment0008

100224241 

HP 12" X 53#  Steel Piling

-750.00 -23,160.00S.P. Adjustment0009

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   61 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849H 000   

Prpsl Line Nbr 0464

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100224241 

HP 12" X 53#  Steel Piling

-203.00 -6,268.64S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0464: 0.00

Prpsl Line Nbr 0483

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

HP 12" X 53#  Steel Piling

2,600.00 80,288.00S.P. Initial Payment0008

100B88707 

HP 12" X 53#  Steel Piling

-1,350.00 -41,688.00S.P. Adjustment0008

100B88707 

HP 12" X 53#  Steel Piling

-1,250.00 -38,600.00S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0483: 0.00

Prpsl Line Nbr 0533

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

HP 12" X 53#  Steel Piling

18,000.00 604,620.00S.P. Initial Payment0008

100B88707 

HP 12" X 53#  Steel Piling

-478.60 -16,076.17S.P. Adjustment0008

100B88707 

HP 12" X 53#  Steel Piling

-1,483.69 -49,837.15S.P. Adjustment0010

100B88707 

HP 12" X 53#  Steel Piling

-661.40 -22,216.43S.P. Adjustment0011



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   62 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849H 000   

Prpsl Line Nbr 0533

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

HP 12" X 53#  Steel Piling

-1,152.68 -38,718.52S.P. Adjustment0014

100B88707 

HP 12" X 53#  Steel Piling

-673.90 -22,636.30S.P. Adjustment0015

100B88707 

HP 12" X 53#  Steel Piling

-1,075.25 -36,117.65S.P. Adjustment0017

100B88707 

HP 12" X 53#  Steel Piling

-965.12 -32,418.38S.P. Adjustment0021

100B88707 

HP 12" X 53#  Steel Piling

-1,531.84 -51,454.51S.P. Adjustment0022

100B88707 

HP 12" X 53#  Steel Piling

-2,176.24 -73,099.90S.P. Adjustment0025

100B88707 

HP 12" X 53#  Steel Piling

-2,145.00 -72,050.55S.P. Adjustment0038

100B88707 

HP 12" X 53#  Steel Piling

-2,017.75 -67,776.22S.P. Adjustment0040

100B88707 

HP 12" X 53#  Steel Piling

-1,862.75 -62,569.77S.P. Adjustment0041

100B88707 

HP 12" X 53#  Steel Piling

-1,627.46 -54,666.38S.P. Adjustment0042

100B88707 

HP 12" X 53#  Steel Piling

-148.32 -4,982.07S.P. Adjustment0043

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0533: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   62 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21849H 000   

Prpsl Line Nbr 0555

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100223324 

HP 12"X53# STEEL PILING

5,500.00 176,715.00S.P. Initial Payment0008

100223324 

HP 12"X53# STEEL PILING

-2,420.65 -77,775.48S.P. Adjustment0014

100223324 

HP 12"X53# STEEL PILING

-3,079.35 -98,939.52S.P. Adjustment0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0555: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 21849H 000   

Prpsl Line Nbr 0466

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

Steel Sheet Piling

2,029.00 41,898.85S.P. Initial Payment0008

100B88707 

Steel Sheet Piling

-2,029.00 -41,898.85S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0466: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   63 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 21849H 000   

Prpsl Line Nbr 0485

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

Steel Sheet Piling

2,029.00 41,898.85S.P. Initial Payment0008

100B88707 

Steel Sheet Piling

-2,029.00 -41,898.85S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0485: 0.00

Prpsl Line Nbr 0535

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B88707 

Steel Sheet Piling

4,583.00 101,421.79S.P. Initial Payment0008

100B88707 

Steel Sheet Piling

-3,189.00 -70,572.57S.P. Adjustment0009

100B88707 

Steel Sheet Piling

-1,394.00 -30,849.22S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0535: 0.00

$0.00Total for item code 6310.00: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   63 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6404.17      7' PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 21849H 000   

Prpsl Line Nbr 0303

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

7' Pedesrian Rail (Chain-Link Type)

323.00 1,437.35S.P. Initial Payment0003

12044878  

7' Pedesrian Rail (Chain-Link Type)

-323.00 -1,437.35S.P. Closure0032

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

23753     

7' Pedestrain Rail

323.00 6,847.60S.P. Initial Payment0022

23753     

7' Pedestrain Rail

-323.00 -6,847.60S.P. Closure0032

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0303: 0.00

Prpsl Line Nbr 0393

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

7' Perestrian Rail (Chain-Link Type)

566.00 2,518.70S.P. Initial Payment0003

12044878  

7' Perestrian Rail (Chain-Link Type)

-566.00 -2,518.70S.P. Adjustment0030

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0393: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   64 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6404.17      7' PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 21849H 000   

Prpsl Line Nbr 0445

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

7' Pedestrian Rail (Chain-Link Type)

446.00 1,984.70S.P. Initial Payment0003

23753     

7' Pedestrian Rail (Chain-Link Type)

446.00 9,098.40S.P. Initial Payment0022

23753     

7' Pedestrian Rail (Chain-Link Type)

-446.00 -9,098.40S.P. Closure0055

12044878  

7' Pedestrian Rail (Chain-Link Type)

-446.00 -1,984.70S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0445: 0.00

Prpsl Line Nbr 0557

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

7' Pedestrian Rail (Chain-Link Type)

222.00 987.90S.P. Initial Payment0003

23753     

7' Pedestrian Rail (Chain-Link Type)

222.00 4,899.54S.P. Initial Payment0022

12044878  

7' Pedestrian Rail (Chain-Link Type)

-222.00 -987.90S.P. Adjustment0030

23753     

7' Pedestrian Rail (Chain-Link Type)

-222.00 -4,899.54S.P. Closure0031

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0557: 0.00

$0.00Total for item code 6404.17: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   64 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6415.00      DRAINAGE SYSTEM AT STATION

Project 21849H 000   

Prpsl Line Nbr 0304

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23718-5   

Drainage System at Sta. 1375+45

1.00 51,245.00S.P. Initial Payment0019

23718-5   

Drainage System at Sta. 1375+45

-0.50 -25,622.50S.P. Adjustment0027

23718-5   

Drainage System at Sta. 1375+45

-0.50 -25,622.50S.P. Adjustment0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0304: 0.00

Prpsl Line Nbr 0446

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23718-5   

Drainage System at Sta. 1407+95.09 RT

1.00 17,400.00S.P. Initial Payment0019

23718-5   

Drainage System at Sta. 1407+95.09 RT

-1.00 -17,400.00S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0446: 0.00

$0.00Total for item code 6415.00: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   65 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6415.26      DECK DRAINAGE SYSTEM

Project 21849H 000   

Prpsl Line Nbr 0536

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27969     

Deck Drainage, NB Platte River Bridge

0.70 101,500.00S.P. Initial Payment0035

27969     

Deck Drainage, NB Platte River Bridge

-0.70 -101,500.00S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0536: 0.00

$0.00Total for item code 6415.26: 0.00

Item Cd Item Desc

6601.15      1 1/2" CONDUIT IN BRIDGE

Project 21849H 000   

Prpsl Line Nbr 0306

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

1 1/2" Conduit in Bridge

1,101.00 341.31S.P. Initial Payment0025

S100328193

1 1/2" Conduit in Bridge

-550.00 -170.50S.P. Adjustment0031

S100328193

1 1/2" Conduit in Bridge

-551.00 -170.81S.P. Adjustment0053

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0306: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   65 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6601.15      1 1/2" CONDUIT IN BRIDGE

Project 21849H 000   

Prpsl Line Nbr 0325

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

1 1/2" Conduit in Bridge

770.00 238.70S.P. Initial Payment0010

S5197270  

1 1/2" Conduit in Bridge

-342.00 -106.02S.P. Adjustment0027

S5197270  

1 1/2" Conduit in Bridge

-342.00 -106.02S.P. Adjustment0028

S5197270  

1 1/2" Conduit in Bridge

-86.00 -26.66S.P. Adjustment0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0325: 0.00

$0.00Total for item code 6601.15: 0.00

Item Cd Item Desc

7110.04      4 FOOT CHAIN-LINK FENCE

Project 21849H 000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

4' Chain-Link Fence

339.00 789.87S.P. Initial Payment0003

12044878  

4' Chain-Link Fence

-339.00 -789.87S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0105: 0.00

$0.00Total for item code 7110.04: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   66 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7110.06      6 FOOT CHAIN-LINK FENCE

Project 21849H 000   

Prpsl Line Nbr 0570

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

6' Chain-Link Fence

23,022.00 133,757.82S.P. Initial Payment0003

12044878  

6' Chain-Link Fence

-2,420.00 -14,060.20S.P. Adjustment0035

12044878  

6' Chain-Link Fence

-6,344.00 -36,858.64S.P. Adjustment0051

12044878  

6' Chain-Link Fence

-2,147.00 -12,474.07S.P. Adjustment0053

12044878  

6' Chain-Link Fence

-2,327.00 -13,519.87S.P. Adjustment0054

12044878  

6' Chain-Link Fence

-940.00 -5,461.40S.P. Adjustment0055

12044878  

6' Chain-Link Fence

-1,669.00 -9,696.89S.P. Adjustment0059

12044878  

6' Chain-Link Fence

-7,175.00 -41,686.75S.P. Closure0062

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0570: 0.00

$0.00Total for item code 7110.06: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   66 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7115.06      END POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849H 000   

Prpsl Line Nbr 0572

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

End Post For 6' Ch-Link Fence

16.00 489.60S.P. Initial Payment0003

12044878  

End Post For 6' Ch-Link Fence

-1.00 -30.60S.P. Adjustment0035

12044878  

End Post For 6' Ch-Link Fence

-1.00 -30.60S.P. Adjustment0051

12044878  

End Post For 6' Ch-Link Fence

-1.00 -30.60S.P. Adjustment0054

12044878  

End Post For 6' Ch-Link Fence

-2.00 -61.20S.P. Adjustment0055

12044878  

End Post For 6' Ch-Link Fence

-11.00 -336.60S.P. Closure0059

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0572: 0.00

$0.00Total for item code 7115.06: 0.00

Item Cd Item Desc

7116.06      CORNER POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849H 000   

Prpsl Line Nbr 0573

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

Corner Post For 6' Ch-Link Fence

84.00 2,570.40S.P. Initial Payment0003

12044878  

Corner Post For 6' Ch-Link Fence

-13.00 -397.80S.P. Adjustment0035



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   67 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7116.06      CORNER POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849H 000   

Prpsl Line Nbr 0573

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

Corner Post For 6' Ch-Link Fence

-21.00 -642.60S.P. Adjustment0051

12044878  

Corner Post For 6' Ch-Link Fence

-8.00 -244.80S.P. Adjustment0053

12044878  

Corner Post For 6' Ch-Link Fence

-13.00 -397.80S.P. Adjustment0054

12044878  

Corner Post For 6' Ch-Link Fence

-1.00 -30.60S.P. Adjustment0055

12044878  

Corner Post For 6' Ch-Link Fence

-28.00 -856.80S.P. Closure0059

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0573: 0.00

$0.00Total for item code 7116.06: 0.00

Item Cd Item Desc

7117.06      PULL POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849H 000   

Prpsl Line Nbr 0574

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

Pull Post For 6' Ch-Link Fence

56.00 1,713.60S.P. Initial Payment0003

12044878  

Pull Post For 6' Ch-Link Fence

-11.00 -336.60S.P. Adjustment0051

12044878  

Pull Post For 6' Ch-Link Fence

-5.00 -153.00S.P. Adjustment0053

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   67 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7117.06      PULL POST FOR 6 FOOT CHAIN-LINK FENCE

Project 21849H 000   

Prpsl Line Nbr 0574

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12044878  

Pull Post For 6' Ch-Link Fence

-2.00 -61.20S.P. Adjustment0055

12044878  

Pull Post For 6' Ch-Link Fence

-38.00 -1,162.80S.P. Closure0059

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0574: 0.00

$0.00Total for item code 7117.06: 0.00

Item Cd Item Desc

7321.00      TYPE A SIGN

Project 21849H 000   

Prpsl Line Nbr 0622

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Type A Sign

171.50 1,739.01S.P. Initial Payment0025

S100328193

Type A Sign

-30.00 -304.20S.P. Adjustment0031

S100328193

Type A Sign

-65.00 -659.10S.P. Adjustment0035

S100328193

Type A Sign

-59.50 -603.33S.P. Adjustment0056



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   68 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7321.00      TYPE A SIGN

Project 21849H 000   

Prpsl Line Nbr 0622

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Type A Sign

-17.00 -172.38S.P. Closure0062

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0622: 0.00

$0.00Total for item code 7321.00: 0.00

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 21849H 000   

Prpsl Line Nbr 0623

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Type B Sign

851.00 12,101.22S.P. Initial Payment0025

S100328193

Type B Sign

-100.00 -1,422.00S.P. Adjustment0037

S100328193

Type B Sign

-243.50 -3,462.57S.P. Adjustment0039

S100328193

Type B Sign

-139.50 -1,983.69S.P. Adjustment0041

S100328193

Type B Sign

-192.00 -2,730.24S.P. Adjustment0042

S100328193

Type B Sign

-115.50 -1,642.41S.P. Adjustment0056

S100328193

Type B Sign

115.50 1,642.41S.P. Adjustment0062

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   68 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 21849H 000   

Prpsl Line Nbr 0623

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Type B Sign

-176.00 -2,502.72S.P. Adjustment0069

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0623: 0.00

$0.00Total for item code 7322.00: 0.00

Item Cd Item Desc

7334.04      4" X 4" WOOD SIGN SUPPORT

Project 21849H 000   

Prpsl Line Nbr 0624

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

4"x4" Wood Sign Support

32.50 159.25S.P. Initial Payment0025

S100328193

4"x4" Wood Sign Support

-32.50 -159.25S.P. Closure0062

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0624: 0.00

$0.00Total for item code 7334.04: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   69 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7336.04      4" X 6" WOOD SIGN SUPPORT

Project 21849H 000   

Prpsl Line Nbr 0625

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

4"x6" Wood Sign Support

119.50 855.62S.P. Initial Payment0025

S100328193

4"x6" Wood Sign Support

-31.00 -221.96S.P. Adjustment0031

S100328193

4"x6" Wood Sign Support

-59.00 -422.44S.P. Adjustment0035

S100328193

4"x6" Wood Sign Support

-29.50 -211.22S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0625: 0.00

$0.00Total for item code 7336.04: 0.00

Item Cd Item Desc

7360.24      24" SIGN SUPPORT FOOTING

Project 21849H 000   

Prpsl Line Nbr 0627

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5192720  

24" Sigh Support Footing

8.00 920.00S.P. Initial Payment0010

S5192720  

24" Sigh Support Footing

-2.00 -230.00S.P. Adjustment0020

S5192720  

24" Sigh Support Footing

-2.00 -230.00S.P. Adjustment0031

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   69 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7360.24      24" SIGN SUPPORT FOOTING

Project 21849H 000   

Prpsl Line Nbr 0627

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5192720  

24" Sigh Support Footing

-4.00 -460.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0627: 0.00

$0.00Total for item code 7360.24: 0.00

Item Cd Item Desc

7360.30      30" SIGN SUPPORT FOOTING

Project 21849H 000   

Prpsl Line Nbr 0628

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

30" Sign Support Footing

6.00 1,050.00S.P. Initial Payment0010

S5197270  

30" Sign Support Footing

-2.00 -350.00S.P. Adjustment0020

S5197270  

30" Sign Support Footing

-4.00 -700.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0628: 0.00

$0.00Total for item code 7360.30: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   70 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7360.36      36" SIGN SUPPORT FOOTING

Project 21849H 000   

Prpsl Line Nbr 0629

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

36" Sign Support Footing

4.00 900.00S.P. Initial Payment0010

S5197270  

36" Sign Support Footing

-2.00 -450.00S.P. Adjustment0034

S5197270  

36" Sign Support Footing

-2.00 -450.00S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0629: 0.00

$0.00Total for item code 7360.36: 0.00

Item Cd Item Desc

A001.01      PULL BOX, TYPE PB-1

Project 21849H 000   

Prpsl Line Nbr 0581

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Pull Box, Type PB-1

11.00 4,400.00S.P. Initial Payment0025

S100328193

Pull Box, Type PB-1

-7.00 -2,800.00S.P. Adjustment0030

S100328193

Pull Box, Type PB-1

-4.00 -1,600.00S.P. Adjustment0031

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0581: 0.00

$0.00Total for item code A001.01: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   70 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.06      PULL BOX, TYPE PB-2A

Project 21849H 000   

Prpsl Line Nbr 0584

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Pull Box, Type PB-2A

1.00 660.00S.P. Initial Payment0025

S100328193

Pull Box, Type PB-2A

-1.00 -660.00S.P. Adjustment0040

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0584: 0.00

$0.00Total for item code A001.06: 0.00

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 21849H 000   

Prpsl Line Nbr 0585

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Pull Box, Type PB-5

11.00 1,435.06S.P. Initial Payment0025

S100328193

Pull Box, Type PB-5

-2.00 -260.92S.P. Adjustment0031

S100328193

Pull Box, Type PB-5

-4.00 -521.84S.P. Adjustment0032

S100328193

Pull Box, Type PB-5

-3.00 -391.38S.P. Adjustment0036



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   71 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 21849H 000   

Prpsl Line Nbr 0585

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Pull Box, Type PB-5

-2.00 -260.92S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0585: 0.00

$0.00Total for item code A001.12: 0.00

Item Cd Item Desc

A004.00      TRAFFIC SIGNAL, TYPE TS-1

Project 21849H 000   

Prpsl Line Nbr 0587

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Traffic Signal, Type TS-1

2.00 718.00S.P. Initial Payment0025

S100328193

Traffic Signal, Type TS-1

-2.00 -718.00S.P. Closure0031

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0587: 0.00

$0.00Total for item code A004.00: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   71 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.08      VEHICLE DETECTOR, TYPE TD-3

Project 21849H 000   

Prpsl Line Nbr 0592

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Vehicle Detector, Type TD-3

2.00 272.00S.P. Initial Payment0025

S100328193

Vehicle Detector, Type TD-3

-2.00 -272.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0592: 0.00

$0.00Total for item code A007.08: 0.00

Item Cd Item Desc

A008.52      STREET LIGHTING UNIT, TYPE SL-BT-40-15-0.20

Project 21849H 000   

Prpsl Line Nbr 0593

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

St Light Unit, SL-BT-40-15-0.20

31.00 42,487.67S.P. Initial Payment0025

S100328193

St Light Unit, SL-BT-40-15-0.20

8.00 10,964.56S.P. Initial Payment0025

S100328193

St Light Unit, SL-BT-40-15-0.20

-2.00 -2,741.14S.P. Adjustment0032

S100328193

St Light Unit, SL-BT-40-15-0.20

-8.00 -10,964.56S.P. Adjustment0041

S100328193

St Light Unit, SL-BT-40-15-0.20

-13.00 -17,817.41S.P. Adjustment0041

S100328193

St Light Unit, SL-BT-40-15-0.20

-1.00 -1,370.57S.P. Adjustment0055



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   72 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.52      STREET LIGHTING UNIT, TYPE SL-BT-40-15-0.20

Project 21849H 000   

Prpsl Line Nbr 0593

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

St Light Unit, SL-BT-40-15-0.20

-7.00 -9,593.99S.P. Adjustment0056

S100328193

St Light Unit, SL-BT-40-15-0.20

-6.00 -8,223.42S.P. Adjustment0057

S100328193

St Light Unit, SL-BT-40-15-0.20

-2.00 -2,741.14S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0593: 0.00

$0.00Total for item code A008.52: 0.00

Item Cd Item Desc

A008.76      STREET LIGHTING UNIT, TYPE SL-S-40-4-0.20

Project 21849H 000   

Prpsl Line Nbr 0594

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

St Light Unit, SL-S-40-4-0.20

8.00 6,876.00S.P. Initial Payment0025

S100328193

St Light Unit, SL-S-40-4-0.20

-3.00 -2,578.50S.P. Adjustment0032

S100328193

St Light Unit, SL-S-40-4-0.20

-5.00 -4,297.50S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0594: 0.00

$0.00Total for item code A008.76: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   72 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21849H 000   

Prpsl Line Nbr 0595

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

St Light Unit, SL-BT-40-12-0.20

4.00 5,194.28S.P. Initial Payment0025

S100328193

St Light Unit, SL-BT-40-12-0.20

-4.00 -5,194.28S.P. Adjustment0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0595: 0.00

$0.00Total for item code A009.16: 0.00

Item Cd Item Desc

A010.60      UNDERDECK LUMINAIRE, TYPE UD-100

Project 21849H 000   

Prpsl Line Nbr 0596

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100328193

Underdeck Luminaire, Type UD-100

8.00 1,196.00S.P. Initial Payment0025

S100328193

Underdeck Luminaire, Type UD-100

-6.00 -897.00S.P. Adjustment0032

S100328193

Underdeck Luminaire, Type UD-100

-2.00 -299.00S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0596: 0.00

$0.00Total for item code A010.60: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   73 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.37      LIGHTING CONTROL CENTER, TYPE R-3

Project 21849H 000   

Prpsl Line Nbr 0599

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

Lighting Control Center, R-3

2.00 1,544.82S.P. Initial Payment0010

S5197270  

Lighting Control Center, R-3

4.00 3,089.64S.P. Initial Payment0010

S5197270  

Lighting Control Center, R-3

-1.00 -772.41S.P. Adjustment0021

S5197270  

Lighting Control Center, R-3

-1.00 -772.41S.P. Adjustment0031

S5197270  

Lighting Control Center, R-3

-1.00 -772.41S.P. Adjustment0032

S5197270  

Lighting Control Center, R-3

-1.00 -772.41S.P. Adjustment0041

S5197270  

Lighting Control Center, R-3

-1.00 -772.41S.P. Adjustment0041

S5197270  

Lighting Control Center, R-3

-1.00 -772.41S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0599: 0.00

$0.00Total for item code A020.37: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   73 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A069.25      6-INCH CONDUIT ON STRUCTURE

Project 21849H 000   

Prpsl Line Nbr 0539

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

6" Conduit on Structure

4,407.00 24,855.48S.P. Initial Payment0010

S5197270  

6" Conduit on Structure

-2,352.00 -13,265.28S.P. Adjustment0028

S5197270  

6" Conduit on Structure

-1,453.00 -8,194.92S.P. Adjustment0050

S5197270  

6" Conduit on Structure

-602.00 -3,395.28S.P. Adjustment0051

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0539: 0.00

$0.00Total for item code A069.25: 0.00

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 21849H 000   

Prpsl Line Nbr 0600

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

1 1/2" Conduit in Trench

1,797.00 593.01S.P. Initial Payment0010

S5197270  

1 1/2" Conduit in Trench

5,357.00 1,767.81S.P. Initial Payment0010

S5197270  

1 1/2" Conduit in Trench

-925.00 -305.25S.P. Adjustment0015

S5197270  

1 1/2" Conduit in Trench

-400.00 -132.00S.P. Adjustment0019



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   74 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 21849H 000   

Prpsl Line Nbr 0600

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

1 1/2" Conduit in Trench

-2,402.00 -792.66S.P. Adjustment0019

S5197270  

1 1/2" Conduit in Trench

-126.00 -41.58S.P. Adjustment0031

S5197270  

1 1/2" Conduit in Trench

-113.00 -37.29S.P. Adjustment0032

S5197270  

1 1/2" Conduit in Trench

-14.00 -4.62S.P. Adjustment0032

S5197270  

1 1/2" Conduit in Trench

-1,186.00 -391.38S.P. Adjustment0036

S5197270  

1 1/2" Conduit in Trench

-359.00 -118.47S.P. Adjustment0040

S5197270  

1 1/2" Conduit in Trench

-472.00 -155.76S.P. Adjustment0040

S5197270  

1 1/2" Conduit in Trench

-1,157.00 -381.81S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0600: 0.00

$0.00Total for item code A070.10: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   74 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.14      2-INCH CONDUIT IN TRENCH

Project 21849H 000   

Prpsl Line Nbr 0601

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

2" Conduit in Trench

2,210.00 884.00S.P. Initial Payment0010

S5197270  

2" Conduit in Trench

-2,130.00 -852.00S.P. Adjustment0015

S5197270  

2" Conduit in Trench

-80.00 -32.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0601: 0.00

$0.00Total for item code A070.14: 0.00

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 21849H 000   

Prpsl Line Nbr 0603

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

1 1/2" Conduit under Roadway

347.00 114.51S.P. Initial Payment0010

S5197270  

1 1/2" Conduit under Roadway

735.00 242.55S.P. Initial Payment0010

S5197270  

1 1/2" Conduit under Roadway

-180.00 -59.40S.P. Adjustment0015

S5197270  

1 1/2" Conduit under Roadway

-105.00 -34.65S.P. Adjustment0016

S5197270  

1 1/2" Conduit under Roadway

-167.00 -55.11S.P. Adjustment0019



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   75 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 21849H 000   

Prpsl Line Nbr 0603

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

1 1/2" Conduit under Roadway

-439.00 -144.87S.P. Adjustment0019

S5197270  

1 1/2" Conduit under Roadway

-191.00 -63.03S.P. Closure0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0603: 0.00

$0.00Total for item code A072.10: 0.00

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 21849H 000   

Prpsl Line Nbr 0611

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

Street Light Cable, No. 6 Bare

2,165.00 671.15S.P. Initial Payment0010

S5197270  

Street Light Cable, No. 6 Bare

9,013.00 2,794.03S.P. Initial Payment0010

S5197270  

Street Light Cable, No. 6 Bare

-1,085.00 -336.35S.P. Adjustment0016

S5197270  

Street Light Cable, No. 6 Bare

-1,110.00 -344.10S.P. Adjustment0021

S5197270  

Street Light Cable, No. 6 Bare

-2,629.00 -814.99S.P. Adjustment0032

S5197270  

Street Light Cable, No. 6 Bare

-1,054.00 -326.74S.P. Adjustment0041

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   75 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 21849H 000   

Prpsl Line Nbr 0611

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

Street Light Cable, No. 6 Bare

-1.00 -0.31S.P. Closure0047

S5197270  

Street Light Cable, No. 6 Bare

-1,313.00 -407.03S.P. Adjustment0056

S5197270  

Street Light Cable, No. 6 Bare

-3,806.00 -1,179.86S.P. Adjustment0057

S5197270  

Street Light Cable, No. 6 Bare

-180.00 -55.80S.P. Closure0059

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0611: 0.00

$0.00Total for item code A080.22: 0.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 21849H 000   

Prpsl Line Nbr 0612

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

Street Light Cable, No. 6 USE

18,024.00 8,651.52S.P. Initial Payment0010

S5197270  

Street Light Cable, No. 6 USE

4,331.00 2,078.88S.P. Initial Payment0010

S5197270  

Street Light Cable, No. 6 USE

-2,170.00 -1,041.60S.P. Adjustment0016

S5197270  

Street Light Cable, No. 6 USE

-2,220.00 -1,065.60S.P. Adjustment0021



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   76 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 21849H 000   

Prpsl Line Nbr 0612

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5197270  

Street Light Cable, No. 6 USE

-120.00 -57.60S.P. Adjustment0032

S5197270  

Street Light Cable, No. 6 USE

-5,258.00 -2,523.84S.P. Adjustment0032

S5197270  

Street Light Cable, No. 6 USE

-1,991.00 -955.68S.P. Adjustment0041

S5197270  

Street Light Cable, No. 6 USE

-1,313.00 -630.24S.P. Adjustment0056

S5197270  

Street Light Cable, No. 6 USE

-8,925.00 -4,284.00S.P. Adjustment0057

S5197270  

Street Light Cable, No. 6 USE

-358.00 -171.84S.P. Closure0059

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0612: 0.00

$0.00Total for item code A080.24: 0.00

Item Cd Item Desc

A780.00      TEMPORARY LIGHTING SYSTEM, TYPE

Project 21849H 000   

Prpsl Line Nbr 0618

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5192720  

Temp Lighting System, Type ll

1.00 2,192.28S.P. Initial Payment0010

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2849H          

0075 Pay Period End Date: 01.05.2016

Estimate Summary to Contractor Page:   76 of 77

Nebraska Department of Roads Date: 01.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A780.00      TEMPORARY LIGHTING SYSTEM, TYPE

Project 21849H 000   

Prpsl Line Nbr 0618

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5192720  

Temp Lighting System, Type ll

-1.00 -2,192.28S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0618: 0.00

$0.00Total for item code A780.00: 0.00

$0.00Total remaining for contract:




